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NOTICE TO BIDDERS 
for the  

FTTP TELECOM DROP INSTALLATIONS FOR 3RD QUARTER 2019 
within the City of 

BEVERLY HILLS, CALIFORNIA 
ooooo 

 
BIDS - Sealed proposals for the FTTP TELECOM DROP INSTALLATIONS within the City of Beverly 
Hills, California, will be received up to the hour of 2:00 p.m., on Thursday, March 7, 2019 at the 
office of the City Clerk of the City of Beverly Hills, located in Room 290 at 455 North Rexford Drive, 
Beverly Hills, California.  Bids will be publicly opened at 2:00 p.m. on the above-mentioned date in 
the office of the City Clerk at City Hall and award of the contract will be made during a subsequent 
meeting of the City Council. 
 
SCOPE OF THE WORK - The work to be done shall consist of furnishing all the required labor, 
materials, equipment, parts, implements, supplies and permits necessary for, or appurtenant to, the 
construction and completion of the project indicated above in accordance with Standard Drawings 
and the Specifications prepared for this project.   
 
In general terms, the contract work for this project shall consist of the following items of work: 
 

 
ITEM DESCRIPTION OF BID ITEM QUANTITY UNIT 

  TELECOM DROP PRE-INSTALLS (RESIDENTIAL & COMMERCIAL)     
  Bond Premium Costs     
1 Bond Premiums - Reimbursement (receipts required) 1 LS 
  Underground Drop Pre-Installs w/ New Microconduit     
2 Direct Bury Microconduit for Runs up to 100' 3,550 LF 
3 Direct Bury Microconduit for Runs Over 100' 2,350 LF 
4 Install Microconduit in Existing Occupied Conduit 750 LF 
5 Install Tap Box 200 EA 
6 Sidewalk Bore (18 bores at 12' each) 216 LF 
7 Driveway Bore (18 bores at 38' each) 684 LF 
8 Wall Penetration for Microconduit 68 EA 
9 F&I Split Wye  42 EA 

10 Install Microfiber in Microconduit 4,200 LF 
11 Additional Fiber Splices or Terminations (if necessary) 9 EA 
12 Pothole Repair - Intercept Microconduit 20 EA 
13 Rod & Rope existing conduit (if necessary) 500 LF 
  Aerial Drop Pre-Installs     

14 Aerial  drop (Flat Fiber) from serving Pole 82 EA 
15 Additional pole spans 53 EA 
16 Install Microfiber in Existing Occupied Conduit 3,550 LF 
17 Place Aerial to Undeground Riser 8 EA 
  Beverly Hills Branding     

18 Branding Allowance 1 ALW 
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The above quatitites are estimates of the work to be performed during the third quarter of 2019 
(July 1 to September 31, 2019). Separate bids will be issued for each quarter for the timeframe of 
3Q2019 to 2Q2020.Copies of the Specifications and Proposal Form may be inspected and 
downloaded from the City’s webpage 
(https://beverlyhills.org/business/bidlistings/rfb197fttptelecomdropinstallations3q19/).   
 
References in the project specifications to specific sections of the Standard Specifications refer to 
the book of "Standard Specifications for Public Works Construction", 2015 Edition, written by a Joint 
Cooperative Committee of the Southern California Chapter of the American Public Works 
Association and Southern California District of the Associated General Contractors of California.  
Contractors wishing to obtain this book may purchase copies directly from the publisher, Building 
News, Inc., 990 Park Center Drive, Vista, California, 92802; (800) 264-2665; www.bnibooks.com. 
 
AMENDMENTS - The second paragraph of Section 3-2.2.1 “Contract Unit Prices”, of the Standard 
Specifications for Public Works Construction is deleted. 
 
The fourth paragraph of Section 3-2.2.1 “Contract Unit Prices”, of the Standard Specifications for 
Public Works Construction is deleted and replaced by the following: “Should any Contract item be 
deleted in its entirety, no payment will be made to Contractor for that Bid Item.” 
 
The following is in addition to the provisions of Section 2-9.1 of the Greenbook: 
 
The Contractor is required to locate and tie out survey monuments in the project area prior to 
construction involving street and highways, and to file with the County Surveyor a Corner Record of 
any such work.  Prior to the issuance of a completion certificate, the Contractor is required to file a 
Corner Record for survey monumentation that is replaced.  All such survey work shall be performed 
under the supervision of a California licensed Land Surveyor or a Civil Engineer authorized to 
perform such work. 
 
The Contractor shall provide the City a copy of the office calculations and documents submitted to 
the County for filing in connection with the aforementioned work. 
 
The payment for surveying, related professional services, office calculation, and furnishing all labor, 
materials, equipment, tools and incidentals, and for doing work involved shall be considered as 
included in the various items of work, and no additional compensation will be allowed therefore. 
 
Section 3-3.2.2 shall be changed as follows: 
 
    (a) Labor. The costs of labor will be the actual cost for wages of workers performing the extra work 
at the time the extra work is done, plus the employer payments of payroll taxes, health and welfare, 
pension, vacation, apprenticeship funds, and other direct costs, resulting from Federal, State, or 
local laws, as well as assessments or benefits required by collective bargaining agreements.  
  
The following will revise Section 3-3.2.3 of the Greenbook: 
 
    (a) Work by Contractor.  An allowance for overhead and profit shall be added to the Contractor’s 
cost as determined under 3-3.2.2 and shall constitute the full and complete markup for all overhead 

http://www.bnibooks.com/
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and profit on extra work performed by the Contractor.  The Contractor shall be compensated for the 
actual increase in the Contractor’s bond premium caused by the extra work.  For costs determined 
under each subsection in 3-3.2.2, the markup shall be: 
 
 a) Labor 20% 
 b) Materials 15% 
 c) Tools & Equipment Rental 15% 
 d) Other Items 15% 
  
    (b) Work by Subcontractor.  When any of the extra work is performed by a Subcontractor, the 
markup established in 3-3.2.3(a) shall be applied to the Subcontractor’s costs as determined under 
3-3.2.2.  An allowance for the Contractor’s overhead and profit shall be added to the sum of the 
Subcontractor’s costs and markup and shall constitute the full and complete markup for all overhead 
and profit for the Contractor on work by the Subcontractor. For Contractor markup of Subcontractor’s 
costs, the allowance shall be 10% on the first $2,000 or portion thereof, and 5% on costs in excess 
of $2,000. 
 
GENERAL INSTRUCTIONS - Bids must be submitted on the Proposal Form prepared for this project 
and shall be delivered at the office of the City Clerk within a sealed envelope supplied by the City 
and marked on the outside as follows: “BID NO. 19-7: FTTP TELECOM DROP INSTALLATIONS 
FOR 3RD QUARTER 2019".   
 
ENGINEER’S ESTIMATE - The preliminary cost of construction of this Work has been prepared and 
the said estimate is $227,000. 
 
CITY CONTACT – Any questions or requests for information can be directed to the project manager, 
Tristan D. Malabanan, P.E., at tmalabanan@beverlyhills.org or by calling 310-285-2512.   
 
PUBLIC WORKS CONTRACTOR REGISTRATION NUMBER – The Contractor is required to 
register with State of California Department of Industrial Relations and meet requirements to bid on 
public works contracts. A Public Works Contractor Registration No. shall be submitted with the bid. 
 
PREVAILING WAGES - In accordance with the provisions of Section 1770 et seq, of the Labor 
Code, the Director of Industrial Relations of the State of California has determined the general 
prevailing rate of wages applicable to the work to be done.  The Contractor will be required to pay to 
all workers employed on the project sums not less than the sums set forth in the documents entitled 
"General Prevailing Wage Determination made by the Director of Industrial Relations pursuant to 
California Labor Code, Part 7, Chapter l, Article 2, Sections 1770, 1773, 1773.l." 
 
For this telecom project, most work should be completed by classification “Transportation 
Systems Technician” (ELEC0011-004).  Prevailing wage determinations are included the 
Appendix C. 
 
Attention is directed to the provisions of Sections 1777.5 and 1777.6 of the Labor Code concerning 
the employment of apprentices by the Contractor or any subcontractor under him.  The Contractor 
and any subcontractor under him shall comply with the requirements of said sections in the 
employment of apprentices. 
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Information relative to apprenticeship standards and administration of the apprenticeship program 
may be obtained from the Director of Industrial Relations, San Francisco, California, or from the 
Division of Apprenticeship Standards and its branch offices. 
 
PAYROLL RECORDS - The Contractor's attention is directed to Section 1776 of the Labor Code, 
relating to accurate payroll records, which imposes responsibility upon the Contractor for the 
maintenance, certification, and availability for inspection of such records for all persons employed 
by the Contractor or by the Subcontractors in connection with the project.  The Contractor shall agree 
through the Contract to comply with this section and the remaining provisions of the Labor Code. 
 
INSURANCE AND BOND REQUIREMENTS - The Contractor shall provide insurance in accordance 
with Section 3-13 of the City of Beverly Hills, Public Works Department, Standard Contractual 
Requirements, included as part of these Specifications.  All Subcontractors listed shall attach copies 
of the Certificate of Insurance naming the Contractor as the additional insured as part of their 
insurance policy coverage.  In addition, the Contractor shall guarantee all work against defective 
workmanship and materials furnished by the Contractor for a period of one (1) year from the date 
the work was completed in accordance with Section 2-11 of the Standard Contractual Requirements 
 
CONTRACTORS LICENSE - At the time of the Bid Deadline and at all times during performance of 
the Work, including full completion of all corrective work during the Correction Period, the Contractor 
must possess a California contractor’s license or licenses, current and active, of the classification 
required for the Work, in accordance with the provisions of Chapter 9, Division 3, Section 7000 et 
seq. of the Business and Professions Code.  
 
In compliance with Public Contract Code Section 3300, the City has determined that the Bidder must 
possess one or more of the following license(s): A, C-10, or C-7   
 
The successful Bidder will not receive a Contract award if the successful Bidder is unlicensed, does 
not have all of the required licenses, or one or more of the licenses are not current and active.  If the 
City discovers after the Contract’s award that the Contractor is unlicensed, does not have all of the 
required licenses, or one or more of the licenses are not current and active, the City may cancel the 
award, reject the Bid, declare the Bid Bond as forfeited, keep the Bid Bond’s proceeds, and exercise 
any one or more of the remedies in the Contract Documents. 
 
SUBCONTRACTORS’ LICENSES AND LISTING - At the time of the Bid Deadline and at all times 
during performance of the Work, each listed Subcontractor must possess a current and active 
California contractor’s license appropriate for the portion of the Work listed for such Subcontractor 
and shall hold all specialty certifications required for such Work.  When the Bidder submits its Bid to 
the City, the Bidder must list each Subcontractor whom the Bidder must disclose under Public 
Contract Code Section 4104 (Subcontractor Listing Law), and the Bidder must provide all of the 
Subcontractor information that Section 4104 requires (name, address, and portion of the Work).  In 
addition, the City requires that the Bidder list each Subcontractor’s license number and the dollar 
value of each Subcontractor’s labor or services.   
 
 
SUBSTITUTION OF SECURITIES - Pursuant to California Public Contract Code Section 22300, 
substitution of securities for withheld funds is permitted in accordance therewith. 
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THE CITY RESERVES THE RIGHT TO REJECT ANY BID OR ALL THE BIDS AND TO WAIVE 
ANY INFORMALITY OR IRREGULARITY IN ANY BID, BUT IF THE BIDS ARE ACCEPTED, THE 
CONTRACT FOR THE IMPROVEMENT WILL BE LET TO THE LOWEST RESPONSIBLE 
BIDDER FOR THE PROJECT AS A WHOLE. 
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PROPOSAL FORM 
for the 

FTTP TELECOM DROP INSTALLATIONS FOR 3RD QUARTER 2019 
within the City of 

BEVERLY HILLS, CALIFORNIA 
 

ooooo 
 

Beverly Hills, California 
 

Date 3-7-2019 
 

To the Honorable City Council 
Beverly Hills, California: 
 
In compliance with the advertised notice inviting sealed proposals for the FTTP TELECOM DROP 
INSTALLATIONS FOR 3RD QUARTER 2019 within the City of Beverly Hills, California, and after 
having carefully examined the locations of the project and studied the Plans and Specifications 
prepared for this work, the undersigned hereby agrees to enter into a contract to furnish all labor, 
materials, equipment, parts, implements, supplies and permits needed to perform the contract work 
to the satisfaction and under the direction of the City Engineer of the City of Beverly Hills, said 
contract to be drawn in accordance with the provisions of the Plans, Specifications, Notice to Bidders, 
and all the applicable clauses of the "Standard Contractual Requirements for Public Improvements 
in the City of Beverly Hills, California", as adopted by the Department of Public Works on November 
1, 1976. 
 
If awarded the contract, the undersigned agrees to furnish the necessary bonds and insurance, as 
set forth in the above-mentioned Standard Contractual Requirements, within ten (10) days after the 
award of the contract. 
 
Attached hereto is cash, or cashier's check, or a certified check in favor of the City of Beverly Hills, 
in an amount equal to at least ten percent (10%) of the total bid, or a bid bond for said amount on 
a form furnished by the City, with the understanding that said security shall be held by the City Clerk 
until the contract for doing the work has been entered into, and that said security shall be forfeited 
to the City as liquidated damages should the undersigned fail to enter into a contract and furnish the 
above-mentioned bonds and insurance within the ten (10) days specified, if awarded the contract, 
as the undersigned agrees that in the event of such failure, the actual amount of the damage to the 
City would be impractical and extremely difficult to determine. 
 
In the event cash, or cashier's check, or a certified check is furnished for the bid bond, then a letter 
is required from a bonding company stating that said company will furnish the necessary bonds, as 
specified in Paragraph 2-11 of the Standard Contractual Requirements, if the undersigned is 
awarded the contract.  The undersigned is aware of the fact that such a letter must be from a bonding 
company acceptable to the City of Beverly Hills, and that all bids accompanied by cash, or cashier's 
check, or a certified check in lieu of the bid bond must be accompanied by such a letter in order to 
be considered. 
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The undersigned agrees that the insurance and bonding requirements set forth in Sections 3-13 and 
2-11, respectively, of the City of Beverly Hills, Public Works Department, Standard Contractual 
Requirements can and will be fulfilled. 
 
The undersigned hereby agrees to perform the work as described in Beverly Hills Standards, and in 
the Specifications prepared for this project, at the following prices, to wit: 
 
ITEM 
NO. 

ESTIMATED 
QUANTITY 
AND UNIT 
 

DESCRIPTION  
PRICE WRITTEN IN WORDS 

UNIT PRICE  
IN FIGURES 

TOTAL IN 
FIGURES 

TELECOM DROP PRE-INSTALLS (RESIDENTIAL & COMMERCIAL) FOR 3RD QUARTER 2019 
 
Bond Premium Costs 

 
1 1 LS Bond Premiums – Reimbursement 

(receipts required) 
 
_________________________DOLLARS 
 
and______________________CENTS 
 
per Lump Sum 
 

$__________ $__________ 
 

TELECOM DROP PRE-INSTALLS (RESIDENTIAL & COMMERCIAL) 
 
Underground Drop Pre-installs w/ New Microconduit 

 
2 3,550 LF Direct bury microconduit for runs up to 

100’ 
 
_________________________DOLLARS 
 
and______________________CENTS 
 
per Lineal Foot 
 

$__________ $__________ 
 

3 2,350 LF Direct bury microconduit for runs over 100’ 
 
_________________________DOLLARS 
 
and_______________________CENTS 
 
per Lineal Foot 
 

$__________ $__________ 
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ITEM 
NO. 

ESTIMATED 
QUANTITY 
AND UNIT 

DESCRIPTION  
PRICE WRITTEN IN WORDS 

UNIT PRICE 
IN FIGURES 

TOTAL IN 
FIGURES 

4 750 LF $__________ $__________ 

5 200 EA $__________ $__________ 

6 216 LF $__________ $__________ 

7 684 LF $__________ $__________ 

8 68 EA 

Install microconduit in existing occupied 
conduit 

_________________________DOLLARS 

and_______________________CENTS 

per Lineal Foot 

Install TAP box 

_________________________DOLLARS 

and_______________________CENTS 

per Each 

Sidewalk bore 

_________________________DOLLARS 

and_______________________CENTS 

per Lineal Foot 

Driveway bore 

_________________________DOLLARS 

and_______________________CENTS 

per Lineal Foot  

Wall penetration for microconduit 

_________________________DOLLARS 

and_______________________CENTS 

per Each 

$__________ $__________ 
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ITEM 
NO. 

ESTIMATED 
QUANTITY 
AND UNIT 

 

DESCRIPTION  
PRICE WRITTEN IN WORDS 
 

UNIT PRICE  
IN FIGURES 

TOTAL 
 IN FIGURES 

9 42 EA Furnish and Install Split Wye 
 
_________________________DOLLARS 
 
and______________________CENTS 
 
per Each 

$__________ $__________ 
 

10 4,200 LF Install microfiber into microconduit 
 
_________________________DOLLARS 
 
and______________________CENTS 
 
per Lineal Foot 
 

$__________ $__________ 
 

11 9 EA Additional fiber splices or terminations (if 
necessary) 
 
_________________________DOLLARS 
 
and______________________CENTS 
 
per Each 
 

$__________ $__________ 
 

12 20 EA Pothole repair – intercept microconduit 
 
_________________________DOLLARS 
 
and_______________________CENTS 
 
per Each 
 

$__________ $__________ 
 

13 500 LF Rod & rope existing conduit (if necessary) 
 
_________________________DOLLARS 
 
and______________________CENTS 
 
per Lineal Foot 
 

$__________ $__________ 
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ITEM 
NO. 

ESTIMATED 
QUANTITY 
AND UNIT 

DESCRIPTION  
PRICE WRITTEN IN WORDS 

UNIT PRICE  
IN FIGURES 

TOTAL  
IN FIGURES 

Aerial Drop Pre-installs 
 

 

14 82 EA Aerial drop (flat fiber) from serving pole 
 
_________________________DOLLARS 
 
and_______________________CENTS 
 
per Each 
 

$__________ $__________ 
 

15 53 EA Additional pole spans 
 
_________________________DOLLARS 
 
and_______________________CENTS 
 
per Each 
 

$__________ $__________ 
 

16 3,550 LF Install microfiber (flat fiber) in existing 
occupied conduit 
 
_________________________DOLLARS 
 
and_______________________CENTS 
 
per Lineal Foot 
 

$__________ $__________ 
 

17 8 EA Place aerial to underground risers 
 
_________________________DOLLARS 
 
and_______________________CENTS 
 
per Each 
 

$__________ $__________ 

Beverly Hills Fiber Branding 
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18 1 ALW Branding allowance 
 
Two Thousand Five Hundred DOLLARS 
 
And Zero CENTS 
 
per Allowance 
 

$ 2,500.00 $ 2,500.00 
 

 
 
 
 
 
 
TOTAL BID PRICE FOR THE ENTIRE CONTRACT WORK for the cost of labor, materials, 
equipment parts, implements and supplies necessary to complete the project, as based on the City 
Engineer's estimate of quantities of work to be done (Summation of preceding subtotals of Items 
1 through 18) 
 
___________________________________DOLLARS and 
                      (Words) 
 
___________________________________CENTS                        $________________________ 
                      (Words)                (Figures) 
 
 
All blank spaces appearing above must be filled in.  In case of discrepancy between words and 
figures, the words shall prevail. 
 
The undersigned hereby declares that the cost of all necessary items for completion of this project 
are included in the unit prices quoted, and that all incidentals have been taken into consideration 
even though said incidentals are not specifically listed in the specifications or shown on the plans.  
The undersigned is likewise aware of the fact that distances, quantities, and other estimated figures 
appearing on the plans or mentioned in the specifications or on this Proposal Form are only 
approximate and declares that the unit prices shown above for the various items of work are based 
on distances and quantities calculated as the result of actual measures performed at the site of the 
project. 
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LIST OF SUBCONTRACTORS - The undersigned is required to fill in the following blanks in accordance with 
the provisions of Section 4104 of the Public Contract Code of the State of California and Section 2-3 of the 
Standard Specifications. 
 

Name Under Which 
Subcontractor is Licensed 

 License 
 Number 

   Location of the  
  Place of Business 

 

Specific Description  
   of Subcontract 

Value ($) of  
Subcontract 

____________________ _________ ________________ 
________________ 

_________________ 
_________________ 
_________________ 

_________ 
 

____________________ _________ ________________ 
________________ 

_________________ 
_________________ 
_________________ 

_________ 
 

____________________ _________ ________________ 
________________ 

_________________ 
_________________ 
_________________ 

_________ 
 

____________________ _________ ________________ 
________________ 

_________________ 
_________________ 
_________________ 

_________ 
 

____________________ _________ ________________ 
________________ 

_________________ 
_________________ 
_________________ 
 

_________ 
 

 
Subcontractors listed in accordance with the provision of Section 2-3 of the Standard Specifications for Public 
Works Construction, must be properly licensed under the laws of the State of California for the type of work, 
which they are to perform.  Do not list alternate subcontractors for the same work. 
 
The undersigned agrees to furnish proof that all contractors and subcontractors performing any work related 
to this improvement are complying with all the requirements of Social Security Legislation, both State and 
Federal, and also agrees to conform with the provisions of Sections 4100 to 4113, inclusive, of the Public 
Contract Code, as amended, concerning subcontractors and subcontracts. 
 
TE750015 
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NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY 
BIDDER AND SUBMITTED WITH BID 

 
 
 
State of California 
County  of ________________________ 
 
 
_____________________________________, being first duly sworn, deposes and says that he or  
 
she is____________________________________________________________________        of  
 
______________________________________the party making the foregoing bid that the bid is not 
made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, 
organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has 
not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has 
not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to 
put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, 
directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid 
price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, 
or of that of any other bidder, or to secure any advantage against the public body awarding the 
contract of anyone interested in the proposed contract; that all statements contained in the bid are 
true, and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any 
breakdown thereof, or data relative thereto, or paid, and will not pay, any fee to any corporation, 
partnership, company association, organization, bid depository, or to any member or agent thereof 
to effectuate a collusive or sham bid. 
 
 
                                   _______________________________ 
          Contractor 
 
 
                                   _______________________________ 
 
 
                                   _______________________________ 
 
(Attach appropriate notary acknowledgments) 
 
TE750013 
12-12-89 
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Respectfully submitted: 

                                             Dated_____________________ 

FIRM NAME ______________________________________ 

SIGNATURE ______________________________________ 

                                                Bidder 

ADDRESS ______________________________________ 

    ______________________________________ 

TELEPHONE: BUSINESS _________________________ 

     RESIDENCE _________________________ 

CONTRACTOR'S LICENSE NO.________  CLASS_____   EXPIRATION DATE__________ 

STATE OF CALIFORNIA DEPARTMENT OF INDUSTRIAL RELATIONS PUBLIC WORKS 

CONTRACTOR REGISTRATION NUMBER_____________ 

 
  
Bidder is *___________________________ If a partnership, names of partners 

If a corporation, names of President or 
Vice President, and the Secretary  or 
Assistant Secretary 
 

NAME ADDRESS 
___________________________________

___________________________________

___________________________________ 

___________________________________

___________________________________ 

___________________________________ 

I (we) hereby state and declare under the penalty of perjury under the laws of California, that the 
representations made herein are true and correct. 
 
Executed on ________________ 20___  at _____________________________ California 
 
 
*By:   
________________________________ 

*By:   _______________________________ 

  
Title:  
________________________________ 

Title:  
_______________________________ 

 
* Please state whether the bidder is an individual, a partnership, a corporation, or an individual doing 
business under a fictitious name.  If the bidder is a corporation, the following is required: 1) signatures 
of two corporate officers; or 2) a certified copy of the corporation bylaws, and a resolution of the 
Board of Directors which gives authority to the officers signing this agreement to execute contracts 
on behalf of the corporation.  Also, refer to Paragraph 2-01 of the Standard Contractual 
Requirements. 
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SPECIFICATIONS 
 

 for the 
  

FTTP TELECOM DROP INSTALLATIONS FOR 3RD QUARTER 2019 
 

 within the City of 
BEVERLY HILLS, CALIFORNIA 

 
 

ooooo 
 
 

SECTION 1 
 

GENERAL PROVISIONS 
 
1-01 WORK TO BE DONE – The contract work to be done under these specifications shall consist 
of furnishing all the required labor, materials, equipment, parts, implements and supplies necessary 
for, or appurtenant to, FTTP TELECOM DROP INSTALLATIONS within the City of Beverly Hills, 
California, in accordance with Standard Drawings and the Specifications prepared for this project. 

 
1-02  STANDARD CONTRACTUAL REQUIREMENTS - The provisions of the "Standard 
Contractual Requirements for Public Improvements in the City of Beverly Hills", a copy of which is 
attached hereto and incorporated herein by reference, shall be applicable to the work covered by 
these specifications. 
 
1-03 REFERENCE SPECIFICATIONS 
 
      1-03.1  STANDARD SPECIFICATIONS - The words "Standard Specifications" when used in 
these specifications or in the contract, refer to the "Standard Specifications for Public Works 
Construction”, 2015 Edition, written by a Joint Cooperative Committee of the Southern California 
Chapter of the American Public Works Association and Southern California District of the Associated 
General Contractors of California. 
 
The Standard Specifications for Public Works Construction, 2015 Edition, including all amendments 
thereto issued prior to date of the bid opening, shall be a part of these specifications, the same as 
though contained fully herein. 
 
      1-03.2  AMENDMENTS - The "Standard Specifications for Public Works Construction”, 2015 
Edition is amended as follow: 
 
1)    The following is in addition to the provisions of Section 2-9.1 of the Greenbook: 
 

The Contractor is required to locate and tie out survey monuments in the project area prior to 
construction involving street and highways, and to file with the County Surveyor a Corner 
Record of any such work.  Prior to the issuance of a completion certificate, the Contractor is 
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required to file a Corner Record for survey monumentation that is replaced.  All such survey 
work shall be performed under the supervision of a California licensed Land Surveyor or a 
Civil Engineer authorized to perform such work. 

 
The Contractor shall provide the City a copy of the office calculations and documents 
submitted to the County for filing in connection with the aforementioned work. 

 
The payment for surveying, related professional services, permit processing, office 
calculations, and furnishing all labor, materials, equipment, tools and incidentals, and for 
doing work involved shall be considered as included in the various items of work, and no 
additional compensation will be allowed therefore. 

 
2) The second paragraph of Section 3-2.2.1 “Contract Unit Prices”, of the Standard Specifications 

for Public Works Construction is deleted.  
 
3) The third paragraph of Section 3-2.2.1 “Contract Unit Prices”, of the Standard Specifications for 

Public Works Construction should be followed by: “Should any Contract item be deleted in its 
entirety, no payment will be made to Contractor for that Bid Item.” 

 
4)  Section 3-3.2.3 Markup shall be replaced by the following:  
 

3-3.2.3.1 Work by Contractor.  An allowance for overhead and profit shall be added to the 
Contractor’s cost as determined under 3-3.2.2 and shall constitute the full and complete 
markup for all overhead and profit on extra work performed by the Contractor.  The Contractor 
shall be compensated for the actual increase in the Contractor’s bond premium caused by 
the extra work.  For costs determined under each subsection in 3-3.2.2, the markup shall be: 

 
 a) Labor 20% 
 b) Materials 15% 
 c) Tools & Equipment Rental 15% 
 d) Other Items 15% 
 

3-3.2.3.2 Work by Subcontractor.  When any of the extra work is performed by a 
Subcontractor, the markup established in 3-3.2.3.1 shall be applied to the Subcontractor’s 
costs as determined under 3-3.2.2.  An allowance for the Contractor’s overhead and profit 
shall be added to the sum of the Subcontractor’s costs and markup and shall constitute the 
full and complete markup for all overhead and profit for the Contractor on work by the 
Subcontractor. For Contractor markup of Subcontractor’s costs, the allowance shall be 10% 
on the first $2,000 or portion thereof, and 5% on costs in excess of $2,000. 

 
1-04 CLAIM DISPUTE RESOLUTION – In the event of any dispute or controversy with the City over 
any matter whatsoever, the Contractor shall not cause any delay or cessation in or of Work, but shall 
proceed with the performance of the Work in dispute.  The Contractor shall retain any and all rights 
provided that pertain to the resolution of disputes and protests between the parties.  The Disputed 
Work will be categorized as an “unresolved dispute” and payment, if any, shall be as later determined 
by mutual agreement or a court of law.  The Contractor shall keep accurate, detailed records of all 
Disputed Work, claims and other disputed matters. 
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All claims arising out of or related to the Contract Documents or this Project, and the consideration 
and payment of such claims, are subject to the Government Claims Act (Government Code Section 
810 et seq.) with regard to filing claims.  All such claims are also subject to Public Contract Code 
Section 9204 and Public Contract Code Section 20104 et seq.  (Article 1.5), where applicable.  This 
Contract hereby incorporates those provisions as though fully set forth herein.  Thus, the Contractor 
or any Subcontractor must file a claim in accordance with the Government Claims Act as a 
prerequisite to filing a construction claim in compliance with Section 9204 and Article 1.5 (if 
applicable), and must then adhere to Article 1.5 and Section 9204, as applicable, pursuant to the 
definition of “claim” as individually defined therein. 
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SECTION 2 
 

SPECIAL PROVISIONS 
 
 
2-01 TIME OF COMPLETION – The work on this project shall start within 7 calendar days from 
the date of receipt of written notice to proceed from the City Engineer and the Contractor agrees to 
complete the entire work within 180 calendar days  from the Notice to Proceed date.   
 
In case all the work called for is not completed in all parts and requirements within the time specified, 
the City shall have the right to grant or deny an extension of time for completion, as may best serve 
the interest of the City.  The Contractor shall not be assessed with penalties during the delay in the 
completion of the work caused by acts of God or of the Public Enemy, acts of the State, fire not due 
to acts of contractors or subcontractors, floods, epidemics, quarantine, restrictions, strikes, freight 
embargo or unusually severe weather, or delays of subcontractors due to such causes provided that 
the Contractor shall, within ten (10) calendar days from the beginning of such delay, notify the City, 
in writing of the cause of the delay.  The City will ascertain the facts and the extent of the delay, and 
the findings thereon shall be final and conclusive. 
 
2-02 SPECIFICATIONS - The specifications showing character of the work and details of 
construction are on file at the office of the City Engineer, located in 345 Foothill Road, Beverly 
Hills, California.   

 
Estimates of quantities appearing in these specifications, Notice to Bidders, and Proposal Form are 
merely entered for the convenience of the contractors bidding on this project.  An independent check 
of the estimate in the field  is required by the contractor prior to submitting its bid.  It must be 
understood that payment to the successful contractor will be made on the basis of the unit prices bid 
for the various items of work and on the actual quantities of work done as measured in the field by 
the City Engineer. 
 
Copies of the Specifications and Proposal Form may be inspected and obtained at the office of the 
City Engineer. 
 
2-03 SPECIAL WORK REQUIREMENTS AND WORK SCHEDULE 
 
     2-03.1 SPECIAL WORK REQUIREMENTS - All work shall be undertaken in conformance with 
the following special work requirements.  Full compensation for conforming to all of the special work 
requirements shall be included in the bid prices for this contract, and no additional compensation will 
be made therefore: 
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a) The Contractor is prohibited from working on the following days in City of Beverly Hills: 
 

HOLIDAY 2018 2019 

New Year's Day Jan 1 (Mon) Jan 1 (Tues) 

Martin Luther King Day Jan 15 (Mon) Jan 21 (Mon) 

President's Day Feb 19 (Mon) Feb 18 (Mon) 

Passover Mar 30-31 (Fri & Sat) Apr 19-20 (Fri & Sat) 

Good Friday Mar 30 (Fri) Apr 19 (Fri) 

Memorial Day May 28 (Mon) May 27 (Mon) 

Independence Day July 4 (Wed) July 4 (Thur) 

Labor Day Sept 3 (Mon) Sept 2 (Mon) 

Rosh Hashanah Sep 9-10 (Sun & Mon) Sep 29-Oct 1 (Sun & Mon) 

Yom Kippur Sept 18 (Tue) Sept 18 (Tue) 

Veteran's Day Nov 11-12 (Sun & Mon) Nov 11 (Mon) 

Thanksgiving Day Nov 22-23 (Thurs & Fri) Nov 28-29 (Thurs & Fri) 

Christmas Day Dec 25 (Tue) Dec 25 (Wed) 

 
b) The Contractor shall secure, protect and maintain the construction area on all of the dates 

referenced above. 
 
c) All work must be coordinated with the Civil Engineering and Information Technology staff and 

comply with this specification and all referenced specifications or standards. 
 
d) The Contractor shall maintain the construction site during non-working hours in a clean and safe 

condition.  The Contractor will replace any newly laid concrete that is damaged or scarred.  The 
Contractor shall be available for immediate mitigation measures should the City Engineer decide 
that appropriate action is necessary during non-working hours. 

 
e) All excavated material shall be loaded into hauling vehicles as the material is excavated.  See 

appendix for “COBH Approved Heavy Haul Truck Route Map”.  Stockpiling of excavated material 
in the public right of way is not allowed. 

 
f) All Underground Service Alert (USA) markings have to be removed by the Contractor at the end 

of the construction project. 
 
g) Dirt and/or debris not removed by conventional sweeping will require wash down at the direction 

of the City Engineer.  All runoff from wash down shall be vacuumed using a wet/dry vacuum truck. 
No runoff from wash down will be allowed to drain into the storm drain system. 

 
h) All dirt on construction vehicle tires shall be removed prior to leaving the construction area. 
 
i) At the Pre-Construction meeting; the City will require the Contractor to furnish a cellular phone 

number that will be furnished to residents with questions or complaints regarding the Contractor’s 



 

2-3 
 

work.  The Contractor should designate a public liaison person to handle all resident inquiries.  
The Contractor shall respond to residents’ inquiries within one hour of the call during normal 
working hours (8am to 6pm).  When dealing with residents, common courtesy is required. 

 
j) The Contractor shall be prepared to modify haul routes and staging areas to respond to changing 

conditions as directed by the City Engineer.  The Contractor shall ensure that all hauling vehicles 
be radio dispatched to facilitate changes in the hauling cycle.  See COBH-approved heavy haul 
truck route map in appendix. 

 
k) All vehicles used for construction work shall have a company emblem on the door. 
 

2-03.2 WORK SCHEDULE - 
 

a. Normal Work Schedule - The Normal Work Schedule for all contract work shall be 
between the hours of 8:00 a.m. and 6:00 p.m., Monday through Friday.    

 
b. After Hours – After Hours shall be defined as any hours outside of the Normal Work 

Schedule.  Work may be allowed outside the normal work schedule on a case by case 
basis as authorized by IT Manager and/or Project Manager.  No additional 
compensation will be given. 

 
2-04 TRAFFIC CONTROL 
 
 2-04.1 NOTIFICATION - The Contractor shall notify the following City Departments 24 hours 
prior to the start of work at any location, and 24 hours prior to the partial closing of a street or alley 
within the City of Beverly Hills. 
 
 BEVERLY HILLS PUBLIC WORKS DEPARTMENT 
 Notify Jeff Bartizal, Supervising Public Works Inspector (310.285.2518) 
 
 BEVERLY HILLS POLICE DEPARTMENT 
 Notify Traffic Division (310.285.2196) 
 
 BEVERLY HILLS FIRE DEPARTMENT 
 Notify Dispatcher's Office (310.550.4951) 
 
 BEVERLY HILLS SANITATION DEPARTMENT 
 Notify Arthur Saenz, Operations Supervisor (310.285.2465) 
 
The City will furnish to the Contractor "TOW AWAY NO STOPPING" signs.  The Contractor will be 
responsible for posting signs 72-hours in advance of the work and removing these signs as required 
for this project.  Signs must have exact work days and hours indicated on them for each location and 
cannot be general. Signs also need to indicate the Project’s Permit Number. 
 
 2-04.2 PARKING AND ACCESS TO RESIDENTS' DRIVEWAYS - The Contractor shall 
comply with the requirements of Paragraph 5-07 of the Standard Contractual Requirements with 
reference to the need of minimizing the inconvenience caused to residents. 
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 2-04.3 CONSTRUCTION SIGNS - All signs used by the Contractor shall conform to the 
standards of the "Manual of Traffic Controls", issued by the Department of Transportation, State of 
California, current edition.  All warning, regulatory and construction signs shall be fully reflectorized.  
The traffic cones to be used shall be 18 inches in height, rubber, or plastic and be reflectorized. 
 
 2-04.4 CONTRACTOR’S RESPONSIBILITY - The Contractor shall take all necessary 
measures to obtain a normal flow of traffic to prevent accidents and to protect the work throughout 
the construction stages until completion of the work.  The Contractor shall make the necessary 
arrangements to provide and maintain barriers, cones, guards, barricades, and construction 
warnings and regulatory signs.  The Contractor shall take measures necessary to protect all other 
portions of the work during construction and until completion, providing and maintaining all necessary 
barriers, barricade lights, guards, temporary crossovers and watchmen. 
 
In addition to the foregoing traffic control and safety measures, the Contractor shall undertake 
immediately to implement any measures requested by the City Engineer, as deemed necessary to 
ensure the proper flow of traffic and the protection of the public and the safety of the workers.  The 
Contractor shall maintain at all times the ability to respond to calls from the Beverly Hills Police 
Department during non-working hours to replace or provide additional traffic control or safety devices 
as shall be required by the Police Department. 
 
 2-04.5 FLASHING ARROW SIGNS - The Contractor shall furnish and maintain solar-
powered flashing arrow signs (FAS) during lane closures on arterial streets.  The City Engineer shall 
determine when FAS is required at any location. The cost of these signs shall be included in the unit 
prices bid for the particular items of work where such signs may be required. 
 
 2-04.6 PAYMENT - The entire cost for traffic control as detailed in this section and as required 
for this construction shall be included in all applicable bid items. 
 
2-05 UTILITIES 
 
 2-05.1 CONTRACTOR’S RESPONSIBILITY - The Contractor shall verify the location of all 
underground utilities and services before proceeding with excavation work, requesting in advance 
the services of inspectors from the utility companies in order to ascertain said locations.  Damage to 
underground utilities resulting from neglect on the part of the Contractor shall be corrected and paid 
for by the Contractor. 
 
 2-05.2  NOTIFICATION - The Contractor shall notify all owners of public utilities 48 hours in 
advance of excavating around any of their substructures, and shall also provide the same notice to 
Underground Service Alert of Southern California, Tel. No. 1-800-227-2600. 
 
 2-05.3  INTERFERENCE (UTILITIES IN USE) - Utilities which are found, by exploratory 
location or by excavation, to interfere with the construction of this project will be relocated, altered, 
or reconstructed by others, or the City Engineer may order changes in location, line or grade of the 
project structure, to be built or being built in order to avoid said utility.  The cost of such changes will 
be paid for as described in Section 2-08 of these Specifications. 
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 2-05.4 INTERFERENCE (ABANDONED UTILITIES) - Abandoned utilities which interfere 
with the construction of any portion of this project may be cut by the Contractor, the interfering portion 
of the utility removed and open ends of the pipe sealed with a suitable plug or cap.  The cost of this 
work shall be included in the unit prices bid for the particular items of work where such interference 
occurs unless otherwise specified. 
 
2-06 BUSINESS LICENSE - The contractor is required to have a current City of Beverly Hills 
business license issued through the City of Beverly Hills Building & Safety and/or Finance 
Administration Departments.  To obtain a business tax registration form, please call (310) 285-2424, 
or visit the one-stop permit center on the first floor of Beverly Hills City Hall located at 455 North 
Rexford Drive, Beverly Hills, 90210. 
 
2-07 PERMITS – Prior to the commencement of work, the Contractor shall obtain a construction and 
after-hours permit at no cost from the City of Beverly Hills Permit Center, located on the 1st floor of 
City Hall at 455 North Rexford Drive.  The permit shall be kept in a readily available place on the job 
site at all times during construction.  While no fee will be charged for the permit, no permit will be 
issued unless the Contractor provides a code reference number from U.S.A. confirming they have 
received appropriate advance notification as required in Section 2-05.2 above and provides evidence 
of a current copy of Beverly Hills business license. 
 
2-08 ADDITIONAL WORK AND EXTRA WORK - The City reserves the right to order additional 
work over and above the quantities listed in the Proposal Form.  In the event that additional work is 
required and is so ordered by the City Engineer, payment to the Contractor will be based on the 
actual quantity of additional work ordered and measured in the field by the City Engineer and will be 
paid for at the unit price bid by the Contractor.  Likewise, the City reserves the right to order extra 
work not shown on the plans and not listed in the Proposal Form.  Whenever extra work is found to 
be necessary, the procedure described in Paragraph 5-11 of the Standard Contractual Requirements 
shall be followed. 
 
2-09 PAYMENT -   Contractor shall be paid for work in accordance with the unit prices shown on the 
schedule of unit prices in the proposal form. 
 
Upon completion of the assigned work by Contractor and acceptance of the work by the City 
Engineer, the Contractor shall submit an invoice for said work based on mutually agreed quantities.   
 
The payment will be made on the basis of the amount of mutually agreed work completed less five 
(5) percent retention unto a maximum of $50,000. 
 
The final payment will be made at least thirty-five (35) days after acceptance of the work by the 
City Council. 
 
The Contractor’s invoice format shall be subject to approval by the City Engineer.  Each request for 
payment must show the work, by Bid Item, completed at each location.  The invoice shall contain 
separate subtotals of cost by location and by Bid Item. 
 
2-10 SAFETY REGULATIONS - The Contractor shall comply with the requirements set forth in 
Section 7-10.4 of the Standard Specifications. 
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2-11 RECYCLING OF MATERIALS AND NON-STORMWATER DISCHARGES 
 
 2-11.1 RECYCLING OF MATERIALS - The Contractor is expected to recycle all materials 
removed from the job site.  See Section 3-01.  
 
 2-11.2 DISCHARGES INTO STORM DRAIN SYSTEM - Storm water/urban runoff discharges 
to the public storm drainage system shall be prohibited for all discharges not wholly comprised of 
storm water, or permitted by a valid National Pollution Discharge Elimination System (NPDES) permit 
issued by the California Regional Water Quality Control Board.  "Storm drain system" includes all 
roads with drainage systems, municipal streets, catch basins, curbs, gutter, ditches, man-made 
channels, or storm drains.  The Contractor shall prevent all non-storm water discharges from the 
construction site (i.e. mixing and cleaning of construction materials, concrete washout, disposal of 
paints, adhesives, solvents, and landscape products).  
 
2-12 ITEMS OF WORK – The work associated with and included in the price for each Bid Item is 
specifically described in this section.  Refer to Section 3 and the appendices for additional 
requirements and standard drawings. 
 
Mobilization, demobilization, traffic control, and safety shall be included in all other appropriate bid 
items.  No separate payment will be made for these items. 
 
For all work on private property, construction shall comply with latest applicable California 
Building Standards Code (Cal. Code Regs., Title 24) with Beverly Hills amendments.  Refer to 
Title 9 Ch. 1 Article 1-16 
http://sterlingcodifiers.com/codebook/index.php?book_id=466&chapter_id=21351 . 
 
Many types of work will require cleanup and repair of adjacent property/improvements after the work 
is completed, including related tasks such as lawn re-sodding or reseeding, painting, etc.  All costs 
for these related tasks shall be included in the bid prices for the associated work, and no extra 
payment for these related tasks will be allowed.  Further, the associated work will not be considered 
complete until the related tasks are completed, and no payment will be made for the associated work 
until the related tasks have been completed. 
 
All work under this contract is based on actual customer installation requests.  Drop installs 
and work flow shall be coordinated and scheduled with the IT Department or its 
representatives. 
  
 
2-12.1 ITEM 1. BOND PREMIUMS – REIMBURSEMENTS (RECEIPTS REQUIRED) – The lump 
sum item shall reimburse direct purchase costs of the payment bond only.  Any additional overhead 
and profit shall be included with other bid items.  Receipts will be required for reimbursement.  
Payment bond shall be in the amount equal to 100% of the total bid.   
 
2-12.2 ITEMS 2 & 3. DIRECT BURY MICROCONDUIT – The unit price bid per lineal foot shall 
include all the work involved in the following:  
 

http://sterlingcodifiers.com/codebook/index.php?book_id=466&chapter_id=21351
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a. Direct bury microconduit drops into the residential or commercial building structure.   
 

b. Installations shall be in new 12.7/10 mm or 10/8 mm micro-conduit with a depth of at least 8” 
deep from existing microconduit at the property line (stubbout, pull box, or NAP box) to the 
building face into a TAP box, into an existing conduit, or an existing pull box. 
 

c. All restoration of landscaping, irrigation, and hardscape. 
 

d. All microconduit connections and terminations into the TAP box. 
 

e. Bid Item 1 shall be billed per foot for installs up to 100’.  For installs over 100’, bill per foot to 
Bid Item 2. 
 

2-12.3 ITEM 4. INSTALL MICROCONDUIT IN EXISTING OCCUPIED CONDUIT – The unit price 
bid per lineal foot shall include all the work involved in the following:  
 

a. Install microduit in existing occupied conduit that is either underground, on or in the building 
structure.  This includes all pull boxes, junction boxes, etc.  Protect existing wiring. 
 

b. All microconduit connections and terminations into the telecom cabinet or room. 
 

c. When installing into a split wye or existing conduit opening, you must seal the opening to 
prevent any dirt, water, bugs, rodents, etc. from entering the pipe.   
 

2-12.4 ITEM 5. INSTALL TAP BOX – The unit price bid per each shall include all the work involved 
in the following:  
 

a. Install TAP box on side of building. 
 

b. Install penetration into the building through the TAP box to facilitate fiber installation. 
 
2-12.5 ITEM 6 & 7. SIDEWALK OR DRIVEWAY BORE – The unit price bid per lineal foot shall 
include all the work involved in the following:  
 

a. Boring underneath hardscape improvements such as concrete driveways or walkways. 
 

b. Walkways shall be considered up to 8’ wide.  Any hardscape wider than 8’ will be considered 
as a driveway. 
 

c. Conduit sleeves underneath hardscape. 
 

d. All restoration related to the boring work. 
 
2-12.6 ITEM 8. WALL PENETRATION FOR MICROCONDUIT – The unit price bid per each shall 
include all the work involved in the following:  
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a. Core drill through concrete or masonry wall (up to 1’ thick, typical is 8”) and install 1” pvc 
conduit sleeve. 
 

b. Secure sleeve into the wall with concrete repair and anchoring epoxy or similar product. 
 

c. After microconduit is installed, seal annular space between microconduit and sleeve with an 
appropriate product. 
 

d. Restore landscape or hardscape.   
 

2-12.7 ITEM 9. FURNISH AND INSTALL SPLIT WYE – The unit price bid per each shall include all 
the work involved in the following:  
 

a. Furnish and install PVC split wyes on existing conduits as needed.  Protect existing wiring. 
 

b. Sizes will vary.  Provide up to 4” split wye.   
 

c. After microconduit is installed, seal annular space between microconduit and split wye with 
an appropriate product. 

 
2-12.8 ITEM 10. INSTALL MICROFIBER IN MICROCONDUIT – The unit price bid per lineal foot 
shall include all the work involved in the following:  
 

a. Install fiber in microconduit from the NAP to the TAP box, cabinet, or telecom room.   
 

b. Splice or terminate single strand at the NAP and at the TAP, cabinet, or telecom room. 
 

c. If a microfiber with multiple strands is installed, additional splices and terminations will be 
necessary.  This additional work shall be performed under bid item 10. 

 
2-12.9 ITEM 11. ADDITIONAL FIBER SPLICES OR TERMINATIONS (IF NECESSARY) – The unit 
price bid per each shall include all the work involved in the following:  
 

a. For multiple dwelling units or commercial buildings, microfiber with multiple strands will be 
installed.   
 

b. Splice or terminate additional strands at the NAP and at the TAP, cabinet, or telecom room. 
 
2-12.10 ITEM 12. POTHOLE REPAIR – INTERCEPT MICROCONDUIT – The unit price bid per 
each shall include all the work involved in the following:  
 

a. For stubbouts buried in the pavement, sawcut and excavate to expose the existing 
microconduit. 
 

b. After the new microconduit is connected and brought into the private property (under another 
bid item), restore the pothole per BH114.  Make sure the microconduit is buried in the 
aggregate layer to protect it from the hot mix asphalt. 
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c. The minimum size pothole shall be 1’ by 1’.  The contractor may have to increase the size of 

the pothole to facilitate wall penetrations. 
 
2-12.11 ITEM 13. ROD & ROPE EXISTING CONDUIT (IF NECESSARY) – The unit price bid per 
lineal foot shall include all the work involved in the following:  
 

a. Some existing conduit will not have pull ropes.  Rod existing conduit to verify it can be used 
to bring the microconduit or microfiber into the building structure.  Protect existing wiring. 
 

b. Install a new polyester mule tape through existing conduit, pull boxes, junction boxes, etc. 
 

2-12.12 ITEMS 14 & 15. AERIAL DROP PRE-INSTALLS AND ADDITIONAL SPANS – The unit 
price bid per each shall include all the work involved in the following:  

 
a. All the work involved in connecting existing aerial fiber cable (flat fiber) on the pole to the 

residential or commercial structure including penetrations.  Use fire barrier sealant. 
 

b. If a TAP box is required, install per other bid item. 
 

c. All hardware such as brackets, attachment hardware, messenger wire, cable ties, etc. 
 

d. Splice or terminate single strand at the NAP and at the TAP, cabinet, or telecom room. 
 

e. If a microfiber with multiple strands is installed, additional splices and terminations will be 
necessary.  This additional work shall be performed under bid item 10. 
 

f. For additional pole spans, some drops will route from the NAP pole up or down line to another 
pole or mid span take off point to the dwelling. 

 
2-12.13 ITEMS 16. INSTALL MICROFIBER IN EXISTING OCCUPIED CONDUIT – The unit price 
bid per lineal foot shall include all the work involved in the following:  

 
a. Installation of flat fiber can proceed through existing occupied conduit in or on the building. 

 
b. If rodding and roping is required, perform work under related bid item.  Protect existing wiring. 

 
 
 
2-12.14 ITEMS 17. PLACE AERIAL TO UNDERGROUND RISER – The unit price bid per each 
shall include all the work involved in the following: 
 

a. Some installs will require the placement of a new riser conduit that will be used to route the 
drop from strand to underground.  Each riser will be 2 IN rigid PVC. 

 
b. Riser placement will include attaching the conduit to the serving pole. 
 



 

2-10 
 

c. Riser placement will also include an underground transition at the base of the pole to the 
subscriber’s lot line. 

 
 

2-12.15 ITEM 18. BEVERLY HILLS FIBER BRANDING ALLOWANCE – The unit price bid per 
allowance shall include all the work involved in the following:  
 

a. Uniforms, vehicle magnets, etc. – coordinate overall design of uniforms, polo shirts, hats, 
logos, vehicle magnets, etc. with City staff.  Procure quotes for obtaining uniform clothing, 
vehicle magnets, etc.  Billing will be for actual purchase costs plus 10% for overhead and 
profit.  Receipts will be required. 
 

b. Background checks & badging: 
 

•  The contractor is responsible for conducting background checks on all technicians that 
will be assigned to the project.  Each prescreen technician will be subject to the City’s 
background check process.  This process is not reimbursable.  Any associated costs 
shall be built into all other bid items. 
 

• The City will complete its own background check process (LiveScan) for each 
technician the contractor submits for project assignment and City ID badging. Each 
technician will be required to complete this process, whether a new hire for the 
contractor or an existing technician. The pass/fail requirements will be the standard 
used by the City currently and at its discretion, but will not be published.  The City HR 
department may charge for each background check.  For fees paid by the contractor, 
billing shall be actual fee costs plus 10% for overhead and profit.  Receipts will be 
required. 

 
• The contractor shall employ a drug screening program where 100% of new hires are 

tested and periodic random testing is being used. The City will not participate in this 
drug testing program.  This process is not reimbursable.  Any associated costs shall 
be built into all other bid items. 
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SECTION 3 
 

CONSTRUCTION REQUIREMENTS AND MATERIALS 
 
3-01 REMOVAL AND DISPOSAL OF MATERIALS - All materials removed must be hauled away 
from the project site and legally disposed of at a materials site located outside the City limits of 
Beverly Hills.  The Contractor shall provide the City all documentation as to the weight or volume of 
materials removed during excavations in accordance with the requirements of Public Resources 
Code Section 40000-40004.  This documentation shall be in the form of certified tickets from a 
Concrete & Debris (C&D) processing facility or in the form of a certified log (by an officer of the 
company) showing dates of excavation and/or removal of concrete and/or asphalt materials, 
amounts (in weights for volumes) and the facility where the materials were recycled.  In addition, the 
contractor shall supply a similar self-certified log accounting for all materials that were not recycled.  
The Contractor shall supply the logs to the City prior to the approval of payment requests covering 
the associated work. 
 
Except as otherwise specifically authorized by the City Engineer, all self-propelled equipment used 
by the Contractor in excavation, breaking and removal operations for improvement work shall be 
equipped with rubber tires. 
 
3-02 AVOIDANCE OF DUST NUISANCE - The Contractor shall take all necessary measures in 
order to avoid the nuisance of excessive dust resulting from the process of breaking, reconstructing 
and removing any materials on the project site.  Such measures shall be employed for the duration 
of the contract work.  Refer to Section 7-8.1 of the Standard Specifications. 
 
3-03 STORAGE OF MATERIALS IN PUBLIC STREETS - Section 7-10.2 of the Standard 
Specifications is deleted and replaced by the following: “The Contractor shall not store construction 
materials, equipment or excavated material in the public right-of-way at any time without prior written 
permission from the City Engineer.”   
 
3-04  UNTREATED BASE MATERIALS - Crushed miscellaneous base materials shall comply with 
the requirements in Section 200-2.4 and shall be placed in accordance with the requirements of 
Section 301-2 of the Standard Specifications. 
 
3-05  PCC SPECIFICATIONS - The Contractor shall comply with the requirements set forth in 
Section 303-5 of the Standard Specifications for the construction of PCC improvements.  The 
concrete material used for various types of improvements shall be as shown in the following table: 
 

Type of Improvement PCC Specification Notes 
Curb, gutter, sidewalk and curb 
ramp, driveway approaches, catch 
basin top slabs 

Class 520 C 2500 1. Concrete shall contain 2% calcium chloride by 
weight. 

 
Alley gutter, cross gutter, local 
depressions, alley approaches, 
integral curb and bus pads 

Class 560 C 3250 1. Concrete shall contain 2% calcium chloride by 
weight, if requested by the City Engineer 

2. Type III Cement (high early strength) shall be used. 
3. Fiber mesh shall be added to the mix for integral 

curb and bus pads in accordance with  the 
manufacturer’s instructions. 

High early alternative Class 750-C-5000 Use WRDA 64 or equivalent water reducing admixture. 
 



 

3-2 
 

3-05.1  PCC Improvements – PCC improvements shall be constructed in accordance with 
the following requirements: 
 

a) The City will mark the removal area at each location. 
 

b) Score lines shall match adjacent markings. 
 

c) The Contractor will be responsible for all markings on newly laid concrete.  The City 
Engineer may require removal and reconstruction of marked or damaged work. 

 
3-06  MATERIALS TO BE SUPPLIED – Refer to the table below for materials to be supplied the 
City or by the contractor: 
 

Material Item 
City of 

Beverly Hills 
Contract

or City or Customer 
TAP Box x    
Drop Conduit (12.7/10mm 
or 10/8mm)   x   

Drop Fiber x    
Inside Wire - Fiber x    
Connectors, jacks, jack 
plates, & miscellaneous 
supplies 

  x   

Tools and Test Equipment   x   
Service Vehicles   x   

 
Any miscellaneous materials not listed in the table above that are needed to complete work shall be 
supplied by the contractor. 
 
3-07   Basic Network Planning Assumptions – The City has completed the selection processes 
for all key building blocks of the proposed FTTP system.  The contractor shall coordinate with the 
City and with the Premise Installer.  Consider the following assumptions: 
 

• Calix is the electronics vendor and Great Lakes Data Systems (GLDS) is the OSS/BSS 
vendor.  The Installation and Maintenance Contractor technicians will be required to 
utilize the Great Lakes WinForce Tech platform which enables smart device/handheld 
access to the OSS platform in the field.  The GLDS platform is used for all install 
scheduling, quota management, work order entry and issuance, and inventory 
management of the ONT’s. 

 
• The City will be deploying the Calix 716 model (4 data and 2 voice ports) and 844G 

model (4 data, 2 voice and 802.11ac WiFi) and GP1000X model (10G uplink and 10/1G 
LAN port) deployed in tandem with the model 844E (802.11ac WiFi Gateway).  The 
City is primarily using indoor ONTs, with some external being used for certain 
commercial installations.  Where installations include voice service, we are installing a 
UPS with internal battery. 
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• The City will be using a combination of direct CAT6 connections to connect ONTs to 
the Subscriber PC or wireless router in the subscriber home, as well as 80211.ac 
integrated ONT’s that will not require inside wiring. 

 
• PONs will be implemented using 1:16 splitters located in approximately (40) 288-count 

local convergence cabinets (LCCs). 
 

• Network access points (NAPs) will be attached to distribution cables radiating from the 
LCC.  Enough fibers will be dressed out in a splice tray in each NAP to serve every 
home and business in the NAP’s serving area.  The City will be using the edome 
closures for NAPs. 

 
• The system is being built using a combination of strand and lash for aerial (armored 

distribution cable) and microcable in microduct for underground. 
 
3-8 PRE-INSTALL OF FIBER DROP – The City intends to break the installation process into two 
distinct steps.  The first step will be called the “pre-install.”  This work is the installation of the fiber 
drop from the serving network access point (NAP) to the exterior of the dwelling, the installation of 
the Test Access Point (TAP), and splicing and testing of the fiber.  A detailed list of tasks for the pre-
install phase is provided next: 
 

• Contractor runs New Connect work order report in GLDS WinCable for new subscriber 
installation at least 5 days prior to the due date (premises installation).  Work order will 
include all standard subscriber and service information as well as identification of the 
serving LCC and NAP; 
 

• Contractor schedules pre installation for given work order such that all work is 
completed at least 24 hours prior to the premises installation date.  The City will not be 
involved in the detailed scheduling of this phase.  Subscriber will be notified that this 
work will take place prior to the actual premises installation, but they will not be required 
to be present; 

 
• Contractor personnel goes to the serving LCC, identifies the next available port 

assigned at the serving LCC for the subscriber’s NAP and connects it to the next 
available splitter port (pigtail); 

 
• Contractor personnel goes to the serving NAP, locates fiber to be used to serve 

subscriber and fusion splices one fiber strand in drop cable (the City is not deploying 
any form of pre-connectorized NAPs or drop cables).  Close NAP and complete 
pressure check on closure (hand pump acceptable); 

• Install fiber drop to home using standard aerial and/or underground construction 
approaches (underground drops to be direct buried minimum depth of 8”): 

o Underground NAPs are located in standalone hand holes that are a minimum 
of 17x30x18.  The City has used streetlight duct for the bulk of the distribution 
pathways in the underground FTTP network.  In these areas, distribution fiber 
routes from NAP to NAP in streetlight conduits and transitions to NAP handholes 
via dedicated interconnects.   Dedicated drop micro ducts route from each NAP 
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hand hole back through the streetlight conduit to either a marked stub out or 
another streetlight hand hole.  Installers are required to locate the serving stub 
out or serving hand hole and connect the drop micro duct from that point.  Stub 
outs will be marked with a tag in the concrete or with locate wire in the case of 
greenspace.  The installer will be required to coordinate with the streetlight 
department to insure that the given streetlight circuit is off prior to accessing the 
street light handhole. 

o Installers are required to bury the drop micro duct at least eight inches, unless 
given permission by the City to be shallower.  Ground conditions will vary.  
Installer is expected to provide restoration for all underground work related to 
each install.  Once the micro duct is in place, the installer will complete the 
splitter cabinet connections and run a drop microfiber from the TAP box to the 
NAP location (pushing, blowing or pulling), through the dedicated drop micro 
duct.  Please note that the fiber drop cable may route from the NAP through a 
dedicated micro duct before passing over the private property line and into the 
dwelling.  The TAP side of the drop will be connectorized and plug into the TAP 
box.  The NAP side of the drop will be a pigtail and will be fusion spliced to the 
next available distribution fiber in the NAP.  Once the drop is spliced, the installer 
will be required to take a light reading and record the value on the work order.  
Low light levels will be reported back the City for further investigation. 

o Aerial Drop Pre-Installs: The City will be attaching feeder, distribution and drop 
cables to Southern California Edison (SCE) and AT&T poles in certain areas of 
the system.  All facilities will be attached at least 48 inches below power.  
Facilities less than 72 inches from power will be protected by a guard arm placed 
48 inches below power.  Aerial systems will be constructed using strand and 
lash design.  Distribution and feeder cables will be single jacket / single armor 
and drop cables will be self-support.  Generally, aerial NAPs will be mounted on 
strand next to a pole (NAP pole).  NAPs will be installed with enough slack to 
bring them down to the ground, but it is expected that most drop splicing will be 
completed in the air.   Drops will route from the NAP pole to the dwelling in many 
ways.  Some drops will route from the NAP to the dwelling directly from the NAP 
pole, while others will route via intermediate spans and into the dwelling (either 
pole based J hook or mid span take off) and some will route through a riser and 
then underground to the dwelling.    

o Aerial drop from serving Pole: The serving pole is defined as the last pole before 
the dwelling in aerial service areas.   Pricing is to reflect the cost of completing 
the cross connect in the splitter cabinet, splicing the fiber drop in the NAP, 
installing the aerial drop from the serving pole to the dwelling, mounting the TAP 
box on the dwelling, logging the power reading from the dwelling end of the drop 
and plugging the drop into the TAP box. 

o Underground (riser) drop from serving Pole: The serving pole is defined as the 
last pole (or mid span take off point) before the dwelling in aerial service areas.   
Pricing is to reflect the cost of completing the cross connect in the splitter 
cabinet, splicing the fiber drop in the NAP, installing the drop down the serving 
pole to the property line, installing duct from the property line to the dwelling, 
installing drop in the new conduit, mounting the TAP box on the dwelling, logging 
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the power reading from the dwelling end of the drop and plugging the drop into 
the TAP box. 

o Additional pole spans: Some drops will route from the NAP pole up or down line 
to another pole or mid span take off point to the dwelling.  Pricing should be 
provided for each span (or mid span segment) in these scenarios.  Installers 
should assume that strand will be present on all main distribution runs.  Strand 
will not be installed from the distribution run to most drop or bump poles. 

o Riser installation: The City will be applying for risers on poles where subscribers 
are likely to require a buried drop from the serving pole to the dwelling.  Some 
risers may need to be installed by the installation contractor.  Installers should 
provide pricing for installing a one inch riser for one or more fiber drops from the 
base of the pole to a height of approximately 24 feet. 

o Underground transition installation: underground sweeps that would connect 
new drop risers to the property line for a given subscriber.  Most poles will be 
set in asphalt, so pavement grade restoration will be required that meets the 
City's published standards.   

• Mount TAP as close to the existing cable and phone demarcation points on the side of 
the dwelling as possible; 

• Splice connectorized pigtail onto the end of the fiber drop cable; 

• Log into GLDS WinForce Tech and record the following, taking photos if warranted: 

o Splitter Cabinet (LCP) 

o Serving Network Access Point and handhole 

o LCP Port 

o Length of interior fiber 

o Length of fiber drop 

o Length of conduit 

o Light level on the fiber 

• Close pre-install work order using GLDS WinForce Tech.   

3-9 QUALITY ASSURANCE – The contractor shall use specific and effective quality control 
procedures relative to the following areas: 
 

• Employee screening 

• Employee training 
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• Branding and appearance standards (clothing, badge IDs, vehicle appearance, 
logos, etc.) 

• Work standards and procedures 

• Work inspections 

• Customer feedback and issue resolution 

The contractor is to submit documentation regarding specific policies and programs. 

3-10 Standard of Conduct – The contractor will adhere to the highest quality standards in relation 
to customer service and workmanship.  The contractor shall be responsible for maintaining 
satisfactory standards of employees' competency, conduct, courtesy, appearance, honesty, and 
integrity, and shall be responsible for taking such disciplinary action with respect to any employee, 
as may be necessary. 
 
The City may request the contractor to immediately remove from this assignment any employee 
found unfit to perform duties due to one or more of the following reasons: 
 

a. Neglect of duty. 
b. Disorderly conduct, use of abusive or offensive language, quarreling, intimidation by words or 

actions or fighting. 
c. Theft, vandalism, immoral conduct or any other criminal action. 
d. Selling, consuming, possessing, or being under the influence of intoxicants, including alcohol, 

or illegal substances while on assignment for the City. 
 
Agents and employees of the contractor working in the City shall present a clean and neat 
appearance. Prior to performing any work for the City, the contractor shall require each of their 
employees to wear ID badges and uniforms identifying: the contractor by name, the first name of 
their employee and a photograph of their employee if using an ID badge. Their employee shall wear 
or attach the ID badge to the outer garments at all times. 
 
3-11 CHANGES IN WORK 
 
  3-11.1 BASES FOR ESTABLISHING COSTS - Work by Contractor.  An allowance for overhead 
and profit shall be added to the Contractor’s cost as determined under 3-3.2.2 and shall constitute 
the full and complete markup for all overhead and profit on extra work performed by the Contractor.  
The Contractor shall be compensated for the actual increase in the Contractor’s bond premium 
caused by the extra work.  For costs determined under each subsection in 3-3.2.2, the markup shall 
be: 
 
 a) Labor 20% 
 b) Materials 15% 
 c) Tools & Equipment Rental 15% 
 d) Other Items 15% 
 
Work by Subcontractor.  When any of the extra work is performed by a Subcontractor, the markup 
established in 3-3.2.3.1 shall be applied to the Subcontractor’s costs as determined under 3-3.2.2.  
An allowance for the Contractor’s overhead and profit shall be added to the sum of the 
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Subcontractor’s costs and markup and shall constitute the full and complete markup for all overhead 
and profit for the Contractor on work by the Subcontractor. For Contractor markup of Subcontractor’s 
costs, the allowance shall be 10% on the first $2,000 or portion thereof, and 5% on costs in 
excess of $2,000. 
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STANDARD CONTRACTUAL REQUIREMENTS

FOR PUBLIC IMPROVEMENTS
IN THE CITY OF BEVERLY HILLS CALIFORNIA

PART I

GENERAL PROVISIONS

1-01 APPLICABILITY - Whenever these Standard Contractual Requirements are
referred to in any proposal form, specifications, or contract for any work of public
improvement proposed to be made by the City of Beverly Hills, they are made an
integral part of all such documents pertaining to such work and are incorporated in each
of such documents by reference as though set forth at length therein.

1-02 DEFINITION OF TERMS - The following terms, unless the context requires a
different meaning, when used herein or in the proposal form, specifications, or the
contract, shall have the following meanings:

BIDDER - Any individual, firm, partnership, corporation, or combination thereof,
submitting a proposal for work contemplated.

BIDDER'S SECURITY - The cash, cashier's or certified check, or bidder's bond
accompanying the proposal submitted by the bidder, as a guaranty that the
bidder will enter into a contract with the City for the performance of the work if the
contract is awarded to the bidder.

CITY - The City of Beverly Hills, California.

CITY ATTORNEY - The City Attorney of the City.

CITY CLERK - The City Clerk of the City.

CITY ENGINEER - The City Engineer of the City

CITY COUNCIL - The Council of the City of Beverly Hills.

CODE - The terms Business and Professions Code, Civil Code, Government
Code, Labor Code, and Streets and Highways Code refer to codes of the State of
California.
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CONTRACT DOCUMENTS - The written agreement covering the performance of
the work and the furnishing of labor, materials, tools, and equipment in the
construction of the work. The contract shall include the notice to bidders,
proposal, plans, specifications, these Standard Contractual Requirements, and
contract bonds; also any and all supplemental agreements amending or
extending the work contemplated and which may be required to complete the
work in a substantial and acceptable manner.

CONTRACTOR - The person or persons, firm, partnership, corporation, or
combination thereof, who have entered into a contract with the City, as party or
parties of the second part.

INSPECTOR - The Inspector of the Department of Public Works of the City,
authorized by the City Engineer to represent him in the field during the
performance of the work.

NOTICE TO BIDDERS - The public advertisement through which the City invites
bids for the performance of specific work.

PLANS - The official project drawings and Standard Drawings, profiles, cross
sections, working drawings and supplemental drawings, or reproductions thereof,
approved by the City Engineer, which show the location, character, dimensions,
and details of the work to be performed.

PROJECT DRAWINGS - The project drawings are specific details and
dimensions to the work and are supplemented by the Standard Drawings insofar
as the same may apply.

PROPOSAL OR BID - The offer of the bidder for the work when made out and
submitted on the prescribed proposal form, properly signed and guaranteed.

PROPOSAL FORM - The form furnished to prospective bidders by the City, for
use by the bidder in preparing and submitting a bid.

PUBLIC UTILITIES - Railroad tracks, overhead or underground wires, pipe lines,
conduit, ducts or structures owned, operated or maintained along or across a
public right of way, including such installations owned by the Water Department,
the Fire Department or the Police Department of the City, but excluding sewers,
storm drains, street lighting systems and traffic signal systems owned by the City
and operated or maintained by the Department of Public Works.

PUBLIC WORKS DIRECTOR - The Public Works Director of the City.

REFERENCE SPECIFICATIONS - Bulletins, standards, rules, methods of
analysis or test, codes, and specifications of other agencies, engineering
societies, or industrial associations referred to on the plans or in the
specifications, copies of which are on file in the office of the City Engineer.
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ROADWAY - That portion of a street or alley reserved for vehicular use.

SPECIFICATIONS - The project specifications prepared for the proposed work,
and specifications included therein by reference, including standard
specifications of other agencies, and any other specifications contained or
referred to in supplemental agreements between the Contractor and the City.

STANDARD DRAWINGS - Plans of structures or devices adopted for work in the
City and referred to on the plans or in the specifications by title or index number,
or standard drawings or plans of other agencies which are referred to on the
plans or in the specifications.

STATE - The State of California.

STREET SUPERINTENDENT - The City Engineer who has been authorized by
the City Council to act in the capacity of Street Superintendent in the course of
improvements carried under the proceedings of the Improvement Act of 1911, as
amended, now a part of the Streets and Highways Code, as amended.

SUBCONTRACTOR - The person or persons, firm, partnership, corporation or
combination thereof, who have entered into a contract with the Contractor to
perform part of the work.

SUBGRADE - The surface to be used as a base for the pavement, gutter
sidewalk, conduit, pipe, or structure proposed to be installed.

SURETY - Any individual, firm or corporation, bound with and for the Contractor
for the acceptable performance, execution, and completion of the work, and for
the satisfaction of all obligations incurred.

WORK, PROJECT OR IMPROVEMENT - All the work specified, indicated,
shown or contemplated in the contract to construct the improvement including all
alterations, amendments, or extensions thereto made by change order or other
written orders of the City Engineer.

The meaning of any other word not mentioned herein shall be clarified by the City
Engineer at the request of the Contractor, who shall accept the furnished interpretation
as representing the true meaning of such word.
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1-03 ABBREVIATIONS - Following is a list of the most common abbreviations and
symbols used on the plans and in the specifications.

ABBREVIATIONS WORD or WORDS

AC Asphalt concrete
ASTM American Society for Testing Materials
BC Beginning of curve
BCR Beginning of curb return
BHW Beverly Hills Water Department
BM Bench mark
BVC Beginning of vertical curve
CB Catch basin
CC or C/C Center to center
CF Curb face
cfs Cubic feet per second
CIP Cast iron pipe
CL or C Center line
CMP Corrugated metal pipe
Conc. Concrete
Cu. Cubic
D Diameter of pipe
Dia. Diameter
Dr Drive
DW&P Los Angeles Department of Water & Power
Dwy. Driveway
EC End of curve
ECR End of curb return
EG Edge of gutter
Elev. Elevation
EVC End of vertical curve
Ex or Exist. Existing
FB Field Book
FH Fire hydrant
FL Flow line
fps Feet per second
FS Finished surface
Ft. Foot or feet
Galv. Galvanized
GL Ground line
Gr Grade
H High or height
HC House connection (sewer)
Hor. Horizontal
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ABBREVIATIONS WORD or WORDS

ID Inside diameter
JC Junction chamber
JS Junction structure
L Length
LACFCD Los Angeles County Flood Control District
L&T Lead and tack
LD Local depression
Lin. Linear
Long. Longitudinal
MH Manhole
MTD Multiple tile duct
MWD Metropolitan Water District
No. Number
OD Outside diameter
OLC. Ornamental lighting conduit
PCC Portland cement concrete or point of compound

curvature
PI Point of intersection
PL Property line
PP Power pole
PRC Point of reverse curvature
Prop. Proposed
psi Pounds per square inch
PT Point of tangency
PT&T Pacific Telephone & Telegraph Co.
Pvmt. Pavement
Q Rate of flow
R Radius
RC Reinforced concrete
RCP Reinforced concrete pipe
Rdwy Roadway
R&O Rock and oil
R/W Right of way
S Slope
San. Sanitary
SCE Southern California Edison Company
SCG Southern California Gas Company
SD Storm drain
Spec. Specifications
SPCo Southern Pacific Company
Sq. Square
SS Sanitary sewer
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ABBREVIATIONS WORD or WORDS

St. Street
Sta. Station
Std. Standard
Str.Gr. Straight Grade
T Tangent distance
TC Top of curb
TS Traffic signal or transition structure
TSC Traffic signal conduit
USC&GS United States Coast and Geodetic Survey
USGS United States Geological Survey
V Depth of catch basin
v Velocity
VC Vertical curve
Vert. Vertical
W Width
WS Water surface or wearing surface
Yd. Yard or yards

The meaning of any other symbol or abbreviation not shown on the preceding list and
not clarified in the plans, specifications, or contract, shall be interpreted by the City
Engineer at the request of the Contractor, who shall accept such interpretation as
representing the true meaning thereof.

REV 10-30-80
REV 10-12-88
REV 07-17-90
REV 03-13-91
REV 04-22-03
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PART 2

PROPOSAL REQUIREMENTS

2-01 PROPOSAL FORMS - All bids must be submitted on the proposal form
attached to the specifications for a given project, and shall be delivered at the office of
the City Clerk of Beverly Hills, located at 455 North Rexford Drive, Beverly Hills,
California 90210.

All proposals must give the prices bid, both in written words and in figures, and must be
signed by the bidder, who must state his/her address. If the proposal is made by an
individual, his/her name, post office address, and telephone number must be given. If
made by a firm or partnership, the proposal must show the name, post office address,
and telephone number of each member of the firm or partnership must be shown. If
made by a corporation, the proposal must show the name of the state under the laws of
which the corporation was chartered, and the names, title and business addresses of
the president, secretary and treasurer.

2-02 REJECTION OF PROPOSALS CONTAINING ALTERATIONS, ERASURES
OR IRREGULARITIES - Proposals may be rejected by the City Council if they show
any alterations of form, additions not called for, conditional or alternative bids,
incomplete bids, erasures or irregularities of any kind. The City reserves the right to
reject any or all bids, and to waive any informality or irregularity in any bid.

2-03 BIDDER'S SECURITY - Each bid submitted must be accompanied by cash,
cashier's check, or certified check made payable to the City, or a bidder's bond in favor
of the City, in the form set forth in Exhibit "A" attached hereto. Any of the foregoing
types of bidder's security must be in an amount equal to at least ten percent (10%) of
the total bid submitted by the bidder for the project. A bidder's bond shall be executed
by a corporate surety acceptable to, and approved by, the City Attorney. A bid will not
be considered unless one of the above-mentioned forms of bidder's security is
enclosed with it.

2-04 FORFEITURE OF THE BIDDER'S SECURITY - If the successful bidder fails
to execute the contract and furnish the necessary bonds and insurance within ten (10)
days from the date of award of the contract, the bidder's security shall be forfeited to
the City as liquidated damages.

2-05 BONDING LETTER - If cash, or cashier's check, or a certified check is
furnished for the bid bond, a letter is required from a bonding company stating that in
the event the contract is awarded to the bidder the bonding company will furnish, at the
bidder's expense, the bonds required by Paragraph 2-11 hereof.

2-06 WITHDRAWAL OF BIDS - A bid may be withdrawn by a bidder prior to, but
not after, the date and hour fixed for the opening of the bids, as said date and hour are
specified in the Notice to Bidders.
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2-07 JURISDICTION OF THE CITY COUNCIL REGARDING BIDS - All bids shall
be under the jurisdiction of the City Council and subject to final acceptance or rejection
until after the City Council has awarded the contract and said contract has been duly
entered into with the successful bidder.

2-08 DECISION AS TO WHICH CONTRACTOR IS THE LOWEST AND BEST
BIDDER - All bidders must submit with their proposal satisfactory evidence that they
are capable of performing the work in accordance with the plans and specifications.
The City Engineer may require any bidder bidding on any public improvement to submit
experience records covering a three-year period. The City Council may reject the bid of
any bidder who has been delinquent or unfaithful in the performance of any previous
contract work. The decision of the City Council as to which bidder is considered the
"lowest responsible bidder" will be based not only on the actual amount of the bid but
also on the relative competence and experience of the bidders, with particular regard to
the quality of performance of any work done by them for the City in the past, and such
decision shall be final and binding upon all persons.

2-09 AWARDS - A decision with reference to the acceptance of bid and the award
of a contract will be made by the City Council within sixty (60) days after the opening of
bids.

2-10 EXECUTION OF THE CONTRACT - The contract, in the form set forth in
Exhibit "C" attached hereto, shall be executed by the successful bidder, in accordance
with the instructions set forth in Exhibit "B" attached hereto, and returned to the City for
execution by the City, and shall be accompanied by the bonds required in Paragraph 2-
11 hereof and the evidence of insurance required by Paragraph 3-12 hereof, all within
ten (10) days after the bidder has received notice of the award of the contract. No bid
or proposal shall be considered binding upon the City until such time as it has been
executed by the City. The failure of the successful bidder to execute the contract and
to submit acceptable bonds and evidence of insurance as, and within the time, required
shall be cause for the annulment of the award and the forfeiture of the bidder's security.

2-11 CONTRACT BONDS - The successful bidder shall furnish to the City, at his
own expense, two surety bonds. One bond shall be in the amount of One Hundred
percent (100%) of the contract price, in the form set forth in Exhibit "D" attached hereto,
to guarantee faithful performance of the contract work. The "Performance Bond" shall
guarantee that all materials and workmanship will be free from original or developed
defects. The "Performance Bond" must remain in effect until the end of all warranty
periods set forth in the contract.

three hundred
three hundred fifty thousand dollars
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All work shall be guaranteed by the Contractor against defective workmanship and
materials furnished by the Contractor for a period of one (1) year from the date the work
was accepted. The Contractor shall replace or repair any such defective work in a
manner satisfactory to the City Engineer, after notice to do so from the City Engineer,
and within the time specified in the notice. If the Contractor fails to make such
replacement or repairs within the time specified in the notice, the City may perform this
work and the Contractor's sureties shall be liable for the cost thereof.

The other bond, in an amount not less than One Hundred percent (100%) of the
contract price in the form set forth in Exhibit "E" attached hereto, shall be furnished as
required by Section 2-4 of the latest edition of the "Standard Specifications for Public
Works Construction", adopted by a Joint Cooperative Committee of the Southern
California Chapter of the American Public Works Association and Southern California
District of the Associated General Contractors of California.

Each bond shall be executed in accordance with the instructions set forth in Exhibit "E"
attached hereto, and each bond shall be executed by a corporate surety acceptable to,
and approved by, the City Attorney.

2-12 RETURN OF BIDDER'S SECURITY - If cash, or cashier's check, or certified
check is furnished as bidder's security, the City Clerk will return the bidder's security
(excepting anyone subject to forfeiture) upon the occurrence of either of the following:
the decision of the Council not to award a contract, or the compliance by a successful
bidder with Paragraph 2-10 hereof.

2-13 EXAMINATION OF THE SITE OF THE WORK, PLANS AND
SPECIFICATIONS - Before submitting their bids, all bidders are required to examine
carefully the site of the project and the proposal, plans, specifications, and contract
forms for the work contemplated, and it will be assumed that all bidders have
investigated and are satisfied with the conditions to be encountered as to the character,
quality, and quantities of work to be performed and materials to be furnished, as well as
to the requirements of the plans, specifications, and the contract. Quantities and
dimensions, as shown on the plans, specifications, and proposal form, shall be
considered as being only approximate and merely intended to assist the bidders in
checking their own figures as ascertained at the site of the proposed work. The
submission of a proposal shall constitute a representation and warranty by the bidder
that the bidder has made such an examination.

2-14 COMPLIANCE WITH THE PROVISIONS OF THE GOVERNMENT CODE -
All contractors shall conform with the provisions of Sections 4100 to 4113, inclusive, of
the Public Contract Code, as amended, concerning subcontractors and subcontracts.

2-15 REJECTION OF BIDS - Proposals may be rejected by the City Council,
whereupon evidence of prior performance of the bidder, the City Council has made a
finding that within a three-year period prior to the bid opening the bidder is not a
responsible contractor because of past unsatisfactory performance with the City or with
other public entities.
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2-16 COMPLIANCE WITH PROVISIONS OF THE FEDERAL EQUAL
EMPLOYMENT OPPORTUNITY BID CONDITIONS - All bidders to be eligible for the
federally-assisted or non-exempt federal construction contracts in the area of
jurisdiction of the Los Angeles Building and Construction Trades Council must comply
with the provisions of the greater Los Angeles Plan or the affirmative action program,
both of which are set forth in the Federal Equal Employment Opportunity Bid Conditions
incorporated by reference herein and attached hereto as Exhibit "H" pursuant to the
U.S. Department of Labor Orders dated September 23, 1971.

NOTE: Exhibit "H" will not be attached hereto for projects which are not financed with
federal funds.

2-17 INTERPRETATION OF CONTRACT DOCUMENTS - No oral interpretations
will be made to any bidder as to the meaning of the contract documents. Should a
prospective bidder discover discrepancies or omissions in the contract documents or
should a bidder be in doubt as to the meaning of the contract documents, the bidder
shall request clarification or modification from the City. Request for an interpretation
shall be made in writing and delivered to the City at least 10 days (240 hours) before
the time announced for opening the proposals. Interpretations by the City will be in the
form of an addendum to the contract documents and, when issued, will be sent as
promptly as is practical to all parties to whom the contract documents have been
issued. All such addenda shall become part of the contract. The submission of a
proposal by the bidder shall constitute the acknowledgment that if awarded the
contract, the bidder has carefully reviewed the contract documents, based a bid solely
on these documents, found them free of any ambiguity and sufficient for bid purposes,
and has not relied on any explanations or interpretations from any other source except
as provided for herein.

REV 10-30-80
REV 10-12-88
REV 08-19-91
REV 11-22-95
REV 05-01-03
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PART 3

LEGAL RELATIONS AND RESPONSIBILITY TO THE CITY

3-01 LAWS TO BE OBSERVED - The Contractor shall be knowledgeable of all
existing and pending State and national laws and all municipal ordinances and
regulations of the City, which in any manner affect those employed in the work, or the
material used in the work, or which in any way affect the conduct of the work, and of all
such orders and decrees of bodies or tribunals having jurisdiction or authority over the
same. The Contractor shall particularly observe all ordinances of the City in relation to
the obstruction of streets or conduct of the work, keeping open passageways and
protecting the same where they are exposed or dangerous to traffic.

3-02 SOCIAL SECURITY REQUIREMENTS - The Contractor shall furnish to the
City satisfactory evidence that he/she and all subcontractors are complying with all
requirements of the Federal and State Social Security legislation. The Contractor, at
any time on request, shall satisfy the City that the Social Security and Withholding Tax
are being properly reported and paid.

3-03 PREVAILING WAGES - In accordance with the provisions of Section 1770 et
seq., of the Labor Code, the Director of the Department of Industrial Relations of the
State of California has ascertained the general prevailing rate of wages applicable to
the work to be done under contract for public improvement. The Contractor will be
required to pay to all employees on the project sums not less than the sums set forth in
the documents entitled "General Prevailing Wage Determination made by the Director
of Industrial Relations pursuant to California Labor Code Part 7, Chapter 1, Article 2,
Sections 1770, 1773 and 1773.1."

A copy of said documents is on file and may be inspected in the office of the City
Engineer in Room G10 of the Beverly Hills City Hall located at 455 North Rexford Drive,
Beverly Hills, California 90210.

3-04 PENALTIES - The Contractor shall comply with Labor Code Section 1775
and shall forfeit, as a penalty to the City, the sum of twenty-five ($25.00) dollars for
each calendar day or portion thereof during which the Contractor or any subcontractor
has paid to any worker employed in the project an amount less than that required by the
provisions of the preceding Paragraph 3-03.

3-05 PAYROLL RECORDS - The Contractor's attention is directed to Section
1776 of the Labor Code, relating to accurate payroll records, which imposes
responsibility upon the Contractor for the maintenance, certification, and availability for
inspection of such records for all persons employed by the Contractor or by the
subcontractors in connection with the project. The Contractor shall agree through the
Contract to comply with this section and the remaining provisions of the Labor Code.

3-06 WORKING HOURS - The Contractor shall forfeit, as penalty to the City, the
sum of twenty-five ($25.00) dollars for each worker employed in the execution of the
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contract by the Contractor or subcontractors for each calendar day during which such
worker is required or permitted to work more than eight (8) hours in any one calendar
day and forty (40) hours in any one calendar week, in violation of the provisions of
Article 3, Chapter 1, Part 7, Division 2 of the Labor Code (Section 1810 et seq.).

3-07 APPRENTICES - Attention is directed to the provisions of Sections 1777.5
and 1777.6 of the Labor Code concerning the employment of apprentices by the
Contractor or any subcontractor. The Contractor and all subcontractors shall comply
with the requirements of said sections in the employment of apprentices.

Information relative to apprenticeship standards and administration of the
apprenticeship program may be obtained from the Department of Industrial Relations,
San Francisco, California, or from the Division of Apprenticeship Standards and its
branch offices.

3-08 COLLUSION IN BIDDING - Any collusion between bidders bidding on the
work and limiting free competition in bidding, shall be considered unlawful and may
prevent a Contractor who has been a party thereto from receiving payment under the
contract.

3-09 REGISTRATION OF CONTRACTORS - Only a Contractor licensed in
accordance with the provisions of Chapter 9, Division 3 of the Business and
Professions Code shall be permitted to enter into a contract with the City for any public
improvement.

3-10 PERMITS AND LICENSES - The Contractor shall procure all permits and
licenses, pay all charges and fees and give all notices necessary and incidental to the
due and lawful prosecution of the work.

3-11 PATENTS - The Contractor shall assume all responsibility arising from the
use of any patented, or allegedly patented, materials, equipment, devices, or processes
used on or incorporated in the work, and shall defend, indemnify, and hold harmless the
City, and each of its officers, agents, and employees from and against any and all
liabilities, demands, claims, damages, losses, costs, and expenses, of whatsoever kind
or nature, arising from such use.

3-12 INDEMNITY - The Contractor agrees to defend, indemnify, and save
harmless the City and each of its officers, agents, and employees, from and against any
and all liabilities, demands, claims, damages, losses, costs and expenses of
whatsoever kind or nature, including, but not limited to, any and all direct and indirect
cost of defense (including attorney fees and court costs), made against, or incurred or
suffered by, any such indemnity as a direct or indirect consequence of entering into this
contract or of injury, sickness, or disease, including death, to persons or injury to, or
destruction of, property, including, but not limited to, the loss of use of property,
resulting directly or indirectly from, or in any manner connected with or pertaining to any
and all operations, and any and all activities, omissions and conditions in any manner
connected therewith or pertaining thereto, of the Contractor under the contract.
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3-13 INSURANCE AND WORKER'S COMPENSATION - Contractor shall
procure and maintain for the duration of the contract, insurance against claims for
injuries to persons or damages to property which may arise from or in connection with
the performance of the work by the Contractor, his agents, representatives, employees
or subcontractors, pursuant to contractor's bid or any subsequent contract. Insurance,
together with an endorsement in substantially the form set forth in Exhibit "F", attached
hereto, shall be of the type, in the amounts and subject to the provisions described
below.

(1) Commercial general liability coverage at least as broad as Insurance
Services Office Commercial General Liability occurrence coverage ("occurrence" form
CG0001, Ed. 11/88) with a limit of not less than $2,000,000 per occurrence. If the
insurance includes a general aggregate limit, that limit shall apply separately to this
contract or it shall be at least twice the required per occurrence limit.

(2) Business automobile liability insurance at least as broad as Insurance
Services office form CA 0001 (Ed. 12/90) covering Automobile Liability, code 1 "any
auto" and endorsement CA 0029 (Ed. 12/88) with a limit not less than $1,000,000 per
accident.

(3) Workers Compensation Insurance as required by the State of California and
employers liability insurance with a limit not less than $1,000,000 per accident in
substantially the form set forth in Exhibit "G", attached hereto.

(4) Evidence of Coverage:

(a) Prior to commencement of work under this contract, or within 10 days of
notification of award of contract, whichever is shorter, Contractor shall file certificates of
insurance with original endorsements evidencing coverage in compliance with this
contract and in a form acceptable to City. The certificate shall be on the City's standard
proof of insurance form.

(b) Contractor shall provide to City, on request, a complete copy, including
all endorsements and riders, of any insurance policy.

(c) During the term of this agreement, Contractor shall maintain current
valid proof of insurance coverage, with City at all times. Proof of renewals shall be filed
prior to expiration of any required coverage and shall be provided on the City's standard
proof of insurance form.

(d) Failure to submit any required evidences of insurance within the
required time period shall be cause for termination for default, and shall be cause for
forfeiture of this bidder's bid security, if applicable.

(e) In the event Contractor does not maintain current, valid evidence of
insurance on file with City, City may, at its option, withhold payment of any moneys
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owed to Contractor, or which it subsequently owes to Contractor, until proper proof is
filed.

(5) All insurance coverages shall be provided by insurers with a rating of B+; VII,
or better in the most recent edition of Best's Key Rating Guide, Property-Casualty
Edition.

(6) Each insurance policy shall be endorsed to state that coverage shall not be
suspended, voided or canceled and shall not be reduced in coverage or limits except
after 45 days prior written notice provided to the City. Upon prior request of the carrier,
the notice period may be reduced to 10 days in the event of non-payment of premium.

(7) All liability coverages shall name the City, its City Council and every officer,
agent and employees of the City as additional insured with respect to work under this
bid or any subsequent contract.

(8) Contractor's insurance and any insurance provided in compliance with these
specifications, shall be primary with respect to any insurance or self-insurance
programs covering the City, its City Council and any officer, agent or employee of City.

(9) Where available, the insurer shall agree to waive all rights of subrogation
against the City, its City Council and every officer, agent and employee of City.

(10) Any deductibles or self-insured retentions shall be declared to and must be
approved by City. At the option of the City, either the insurer shall reduce or eliminate
the deductibles or self insured retentions as respects the City, or the Contractor shall
procure a bond guaranteeing payment of losses and expenses.

(11) In the event that Contractor does not provide continuous insurance
coverage, the City shall have the right, but not the obligation, to obtain the required
insurance coverage at Contractor's cost, and the City may deduct all such costs from
moneys the City owes to the Contractor or from moneys which it subsequently owes the
Contractor.

3-14 DISPUTE RESOLUTION MEETINGS - In the event of any damage or injury
caused by Contractor or its subcontractors in the performance of the Agreement, the
contractor shall attend dispute resolution meetings with the City and interested parties
as required by City.

REV. 4-22-03
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4-04 AGENTS OR FOREMAN - In the absence of the Contractor from the site of
the project, even if such is only of a temporary duration, the Contractor must provide
and leave at the site a competent and reliable agent or foreperson in charge. All
notices, communications, orders, or instructions given, sent to, or served upon, such
agent or foreperson by the City Engineer shall be considered as having been served
upon the Contractor.

4-05 TEMPORARY STOPPAGE OF CONSTRUCTION ACTIVITIES - The City
Engineer shall have the authority to suspend the contract work wholly or in part, for
such a period of time as he may deem necessary, due to unsuitable weather, or to such
other conditions as he considers unfavorable for the proper prosecution of the work, or
for such time as he may deem necessary due to failure on the part of the Contractor to
carry out orders or to perform any of the requirements of the contract. The Contractor
shall immediately comply with such an order from the City Engineer and shall not
resume operations until so ordered in writing.

4-06 TIME OF COMPLETION AND LIQUIDATED DAMAGES - If all the contract
work is not completed in all parts and requirements within the time specified in the
proposal form, the City shall have the right to grant or deny an extension of time for
completion, as may seem best to serve the interest of the City. The Contractor shall
not be assessed with liquidated damages during any delay in the completion of the
work caused by acts of God or of the Public Enemy, acts of the State, fire not due to
acts of contractors or subcontractors, floods, epidemics, quarantine, restrictions, strikes,
freight embargo or unusually or severe weather, or delays of subcontractors due to
such causes, provided that the Contractor shall, within ten (10) days from the beginning
of such delay, notify the City, in writing, of the cause of the delay. The City will
ascertain the facts and the extent of the delay, and the findings thereon shall be final
and conclusive.

4-07 SUSPENSION OF CONTRACT - If at any time, in the opinion of the City
Council, the Contractor fails to supply an adequate working force, manufactured
articles, or material of proper quality, or has failed in any other respect to prosecute the
work with the diligence and force specified and intended in and by the terms of the
contract, notice thereof in writing will be served upon the Contractor, and should the
Contractor neglect or refuse to provide means for a satisfactory compliance with the
contract within the time specified in said notice and as directed by the City Engineer,
City Council shall have the power to suspend the operation of the contract and
discontinue all work or any part thereof. Thereupon, the Contractor shall discontinue
such work, or such part thereof as the City may designate, and the City may thereupon,
by contract or otherwise, as it may determine, complete the work or such part thereof,
and charge the entire expense of so completing the work or any part thereof to the
Contractor, and for such completion the City itself or its contractors may take
possession of and use, or cause to be used in the completion of the work, or any part
thereof, any such materials, implements and tools of every description as may be found
at the place of such work. All expense charged under this paragraph shall be deducted
and paid for by the City out of any monies then due or to become due the Contractor
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PART 4

PROSECUTION AND PROGRESS OF THE WORK

4-01 WORK SCHEDULE - As soon as notified of the award of the contract, the
Contractor shall prepare and submit to the City Engineer a work schedule for
accomplishing the work. Said schedule must show the dates of the expected start and
completion of the various items of the contract work. During a scheduling conference
between the Contractor and the City Engineer, the work schedule will be discussed and
modified, if necessary, by mutual agreement. The work schedule must be carefully
conceived and adhered to, because it will be the basis for the contents of letters
addressed to owners of property adjoining the work area, giving them an understanding
of the dates on which their street will be under construction and that they may be
prevented from using their driveways during the Contractor's operations. Should it
become necessary for the City to delay temporarily the work schedule agreed upon
during the scheduling conference, every effort will be made to permit a new work
schedule at the time most convenient to the Contractor, thus permitting the project to
proceed with the shortest intramural movement of equipment. The Contractor shall
notify the City Engineer in all such cases, in order to arrive at a mutually satisfactory
schedule.

4-02 SUBLETTING AND ASSIGNMENT - The Contractor shall give personal
attention to the fulfillment of the contract and shall be in control of the work. The
Contractor shall not assign, transfer nor sublet any part of the work without the written
consent of the City by the City Engineer and of the Surety of the Contractor's bond, and
such consent of Surety, together with a copy of the subcontract, shall be filed with the
City Engineer. No assignment, transfer or subletting, even though consented to, shall
relieve the Contractor of liability under the contract. Subcontractors shall not be
recognized as such, and all persons engaged in the project will be considered as
employees of the Contractor, their work being subject to the provisions of the contract
and the specifications. Should any subcontractor fail to perform work to the satisfaction
of the City Engineer, said subcontractor shall be removed immediately from the project
upon request by the City Engineer and shall not again be employed on the work, and
the Contractor shall be held liable for the deficient work.

The Contractor shall submit to the City a list with the names, addresses, and telephone
numbers of all subcontractors, as a part of, and in addition to the requirements set forth
in Paragraph 2-14 hereof.

4-03 CHARACTER OF WORKMAN - The Contractor shall employ none but
competent foremen, laborers, and mechanics. Any overseer, superintendent, laborer or
other person employed on the work by the Contractor who is intemperate, incompetent,
troublesome, or otherwise undesirable, or who fails or refuses to perform the work in
the manner specified herein, shall be discharged immediately and such person shall not
again be employed on the work.
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under the contract, or any part thereof, and in such accounting the City shall not be held
to obtain the lowest figure for the work for completing the contract, or any part thereof,
or for insuring its proper completion, but all sums paid therefor shall be charged to the
Contractor. In case the expenses so charged are less than a sum which would have
been payable under the contract, if the same had been completed by the Contractor,
the Contractor shall be entitled to receive the difference, and in case such expense
shall exceed the amount payable under the contract, then the Contractor shall pay the
amount of the excess to the City, upon completion of the work, without further demand
being made therefor. In the determination of the question as to whether or not there
has been any such noncompliance with the contract as to warrant the suspension or
annulment thereof, the decision of the City Council shall be binding on all parties to the
contract.
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PART 5

CONTROL OF THE WORK

5-01 AUTHORITY OF THE CITY ENGINEER - The City Engineer shall decide any
and all questions that may arise as to the quality and acceptability of materials
furnished and work performed, as to the manner of performance and rate of progress of
the work, and any and all questions which may arise as to the interpretation of the plans
and specifications. The City Engineer shall likewise decide any and all questions as to
the acceptable fulfillment of the contract on the part of the Contractor, and all questions
as to claims and compensations. The decision of the City Engineer shall be final and
he shall have relative authority to enforce and make effective such decisions and
actions as the Contractor fails to carry out promptly.

5-02 CONFORMITY WITH PLANS AND ALLOWABLE VARIATION - Finished
surfaces shall in all cases conform with the lines, grades, cross-sections and
dimensions shown on the plans. Minor deviations from approved plans, whenever
required by the exigencies of construction, shall be determined in all cases by the City
Engineer and authorized in writing.

5-03 PROGRESS OF THE WORK - The Contractor shall begin work on the date
agreed upon following the scheduling conference mentioned in Paragraph 4-01 hereof,
and shall diligently prosecute the same to completion before the expiration of the time
limit appearing in the specifications and in the proposal form.

5-04 SAMPLES - The Contractor shall furnish all products and materials required
to complete the work. All materials and products must be of the specified quality and
fully equal to samples, when samples are required. Whenever required, the Contractor
shall submit to the City Engineer for test, and free of charge, samples of any one of the
materials or products proposed to be used in the work. Said samples shall be delivered
by the Contractor to the place within the City designated by the City Engineer. Rejected
material must be immediately removed from the work by the Contractor and shall not
again be brought back to the site.

5-05 TRADE NAMES AND ALTERNATIVES - For convenience in designation on
the plans or in the specifications, certain equipment or articles or materials to be
incorporated in the work may be designated under a trade name or the name of a
manufacturer and his catalog information. The use of an alternative equipment or an
article or equipment which is of equal quality and of the required characteristics for the
purpose intended will be permitted, subject to the approval of the City Engineer, in
accordance with the following requirements.

The burden of proof as to the comparative quality and suitability of alternative
equipment or articles or materials shall be upon the Contractor and he shall furnish, at
his own expense, all information necessary or related thereto as required by the City
Engineer. The City Engineer shall be the sole judge as to the comparative quality and
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suitability of alternative equipment or articles or materials and his decision shall be final.
All requests for substitution shall be submitted seven (7) days in advance of bid opening
to permit, if the request is approved, an addendum to be issued to all bidders.

5-06 PROTECTION OF THE WORK - The Contractor shall continuously maintain
adequate protection of all work from damage, and the City will not be held responsible
for the care or protection of any material, equipment, or parts of work, except as
expressly provided for in the specifications.

5-07 ACCESS TO RESIDENTS DRIVEWAYS - The Contractor shall notify
residents of property adjoining the location of the work, sufficiently in advance of
construction, as of the date when such construction work will start. In case of work
requiring excavation of the roadway which may interfere with the use by residents of
their driveways, suitable provisions shall be made by the Contractor to make it possible
for residents to gain access to their driveways until such time as the exigencies of
construction may demand a temporary blocking of said driveways. Efforts shall be
made by the Contractor to minimize the duration of said blocking and to notify the
residents of this need well in advance, thus allowing them to make suitable
arrangements to keep their automobiles elsewhere.

5-08 CONFLICT OF TERMS - The notice to bidders, proposal, plans,
specifications, and Standard Contractual Requirements are essential parts of the
contract for a given project. These documents, together with the necessary bonds and
bidder's guarantee, constitute the contract as defined herein and a requirement
included in one document shall be as binding as though included in all, as they are
intended to be cooperative and to provide a description of the work to be done. Should
there be any conflict or discrepancy between terms used, then the specifications shall
govern over the plans, and change orders and supplemental agreements shall govern
over any other contract document.

Special specifications of other agencies, engineering societies or industrial associations
and Standard Drawings of the City or of other agencies referred to in the specifications
or on the plans shall also be considered as essential parts of the contract. Where a
given specification is incorporated by reference, said reference shall apply to the latest
modification, unless otherwise shown on the plans or in the specifications. Whenever
an object, thing, or work of any kind is indicated only on either the plans or in the
specifications, it shall be deemed that the intent was to show said item in both places,
and the work shall be done in the place where it is shown. In case of doubt about the
meaning of any contracting clause the interpretation shall be made by the City Engineer
and shall be so accepted by the Contractor.

5-09 INTERPRETATION OF PLANS AND SPECIFICATIONS - Should it appear
that the work to be done, or any matter relative thereto, is not sufficiently detailed or
explained on the plans or in the specifications, the Contractor shall request the City
Engineer for such further explanation as may be necessary, and shall conform to such
explanation or interpretation as part of the contract, so far as may be consistent with the
intent of the original specifications. In the event of doubt or question relative to the true
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meaning of the specifications, reference shall be made to the City Council, whose
decision thereon shall be final.

5-10 ALTERATIONS, INCREASES AND DECREASES OF WORK TO BE DONE
- The City reserves the right to increase or decrease the quantity of any item or portion
of the work described on the plans, the specifications, or the proposal form or to omit
portions of the work so described as may be deemed necessary or expedient by the
City Engineer and the Contractor shall agree not to claim or bring suit for damages,
whether for loss of profits or otherwise, on account of any decrease or omission of any
kind of work to be done. By mutual consent of the parties signatory to the contract,
alterations, modifications or deviations from the type of work described on the plans,
specifications, or on the proposal form, may be made without in any way making the
contract void. The price to be paid by the City to the Contractor for such altered or
modified work shall be agreed upon in writing, endorsed upon the original contract and
signed by the proper parties to said contract.

Whenever, during the progress of the work, such changes or modifications are deemed
necessary by the City Engineer and agreed upon, as aforesaid, said deviations shall be
considered and treated as though originally contracted for, and shall be subject to all
the terms, conditions and provisions of the original contract.

5-11 CHANGE ORDERS - If for any reason it may become desirable during the
course of the Work to change the alignment, dimensions or design of the Work, the City
reserves the right to issue change orders in writing to give effect to such changes as
may be necessary or desirable. The changes may or may not result in a change in the
amount of Work. When the Contractor considers that any change order in writing by
the City involves extra work, the Contractor shall immediately notify the City in writing as
to when and where extra work is to be performed and shall make claim for
compensation therefor each month not later than the first day of the month following
that in which the work claimed as extra work was performed. If the changes do, in the
opinion of the City, change the amount of Work, the Contract Price shall be adjusted as
"extra work", pursuant to Section 6-01.

New and unforeseen work will be classed as extra work only when said work is not
covered and cannot be paid for under any of the various items or combination of items
for which a bid price appears on the proposal form. The Contractor shall not do any
extra work except upon written order from the City Engineer. Compensation for such
extra work shall be previously agreed upon in writing between the Contractor and the
City Engineer.

5-12 LINES AND GRADES - Except when, as per orders from the City Engineer,
minor changes in the work are to be made by the Contractor, all work shall, during its
progress and upon completion, conform to the lines, grades and elevations shown on
the plans. All distances and measurements are given thereon and will be made in a
horizontal plane. Three consecutive points shown on the same rate of slope must be
used in common in order to detect any variation from a straight line, and in case any
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such discrepancy exists, it must be reported to the City Engineer. Failure to make this
report shall make the Contractor responsible for any error in the finished work.

5-13 GRADE STAKES - The Contractor shall give at least twenty-four (24) hours
notice in writing prior to requiring the services of the City Engineer for laying out any
portion of the work, and shall dig all holes necessary for line and grade stakes. The
Contractor shall preserve all stakes set for the lines, grades or measurements of the
work in their proper place until authorized to remove them by the City Engineer. Any
expense incurred in replacing said stakes as the Contractor may have failed to preserve
shall be borne by the Contractor.

5-14 PROTECTION OF SURVEY MONUMENT - All survey monuments existing
along the portions of any street where work is to be done shall be carefully protected
and preserved by the Contractor. Any displacement or damage to said monuments
resulting from carelessness in spotting their location during the progress of the work or
from negligent use of equipment in their vicinity shall be corrected by the Contractor at
the Contractor's expense.

5-15 PUBLIC UTILITIES - In case it should be necessary to remove the property
of a public utility or franchise, such owner will, upon proper application by the
Contractor, be notified by the City Engineer to move such property within a reasonable
time and the Contractor shall not interfere with said property until after the expiration of
the time specified. The right is reserved to the owners of public utilities or franchises to
enter upon the streets for the purpose of making repairs or changes in their property
which may be necessary as a result of the work. Employees of the City shall likewise
have the privilege of entering upon the streets for the purpose of making any necessary
repairs or replacements.

5-16 UNIDENTIFIED EXISTING UTILITIES - The City shall be responsible for the
timely removal, relocation or protection of existing main or trunk line utility facilities
located on the site, if such utilities are not identified by the City in the plans and
specifications made a part of the invitation for bids. The Contractor will be
compensated by the City for the costs of locating repairing damage not due to failure of
the Contractor to exercise reasonable care, and removing or relocating such utility
facilities not indicated in the plans and specifications, with reasonable accuracy, and for
equipment on the project necessarily idled during such work.

The Contractor shall not be assessed for liquidated damages for delay in completion of
the project, when such delay was caused by failure of the City or owner of the utility to
provide for removal or location of such utility facilities. This shall not be deemed to
require the City to indicate the presence of existing service laterals or appurtenances
whenever the presence of such utilities on the site of the project can be inferred from
the presence of other visible facilities, such as buildings, meter and junction boxes on
or adjacent to the side of the construction; provided, however, nothing herein shall
relieve the City from identifying main or trunk lines in the plans and specifications. If the
Contractor performing services required under the contract discovers utility facilities not
identified by the City in the contract plan and specifications, the Contractor shall
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immediately notify the City and the utility in writing. The City, if it is the owner of the
public utility shall have the sole discretion to perform repairs or relocation work or permit
the contractor to do such repairs or relocation at a reasonable price.

5-17 REMOVAL OF INTERFERING OBSTRUCTIONS -The Contractor shall
remove and dispose of all debris, abandoned structures, tree roots, and obstructions of
any character met during the process of excavation, it being understood that the cost of
said removals are made a part of the unit price bid by the Contractor under the item for
excavation or removal of existing work.

5-18 PROCEDURE IN CASE OF DAMAGE TO ADJOINING WORK - Any
portions of adjoining curb, gutter, sidewalk or any other City improvements damaged by
the Contractor during the course of construction shall be replaced by the Contractor at
the Contractor's expense, free of all charges to the City. The cost of additional
replacement of curb, gutter or sidewalk in excess of the estimated quantities shown in
the proposal form and specifications, and found necessary during the process of
construction, (but not due to damage resulting from carelessness on the part of the
Contractor during operations), shall be paid to the Contractor at the unit prices
submitted in the bid.

5-19 AVOIDANCE OF PATCHWORK APPEARANCE - New PCC work shall
conform in grade, finish and color to the adjoining portions. Any sections of said work
having a patchwork appearance will be rejected by the City Engineer and the Contractor
shall replace them at the Contractor's expense. To insure a neat break line between
existing and new portions of PCC work, the Contractor will be required to use a
concrete cutting saw of a type approved by the City Engineer. The cost of saw cutting
shall be included by the Contractor in the unit prices bid for removal of existing work.
Likewise, whenever adjoining PCC work is damaged during the process of new
construction, the damaged portions shall be removed in such a way that a neat, straight
joint is provided between the new portions and existing work.

5-20 CARE OF GUTTERS ADJACENT TO AREAS TO BE PAVED - During the
process of resurfacing the roadways or construction of new pavement, the Contractor
shall exercise particular care to remove all excess resurfacing material which may be
deposited upon the PCC gutters. Whenever specifications call for the resurfacing
material to overlap the existing gutters the overlapping portions shall not exceed the
dimensions shown on the plans and a wavy overlapping line shall be avoided. Any
undulation of the overlapping line accidentally resulting from the application of the
paving or resurfacing material shall be corrected by the Contractor before the work is
accepted by the City Engineer.

5-21 DEPTH OF THE REQUIRED EXCAVATION - When the contract work
requires excavation and removal of existing pavement and excess of underlying soil,
these materials shall be removed to the depth shown on the plans. Whenever the
subgrade exposed after the removal of the excess underlying soil is found to be of the
desirable kind, excavation need not proceed below the depth specified on the plans.
However, if the excavation discloses the fact that there is mud or any other soft material
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in the subgrade, said material shall be removed to a minimum depth of six inches (6"),
at the discretion of the City Engineer. Backfill of the additional excavated portions shall
be made with select material removed from other portions of the work, provided said
material is found suitable by the City Engineer. The volume in place of the additional
soil excavation will be determined by the field representatives of the City Engineer, and
the Contractor will be entitled in this case to extra payment based on the additional
number of cubic yards excavated, at the unit price bid under the item for excavation in
the proposal form. Should imported material be required for the backfill, the unit cost
per cubic yard of said imported material shall be agreed in advance, in writing, between
the Contractor and the City Engineer, and extra payment for said material will be made
to the Contractor for the actual volume used, as verified in the field by representatives
of the City Engineer.

5-22 SEQUENCE OF THE WORK OF EXCAVATION - Whenever the contract
work calls for excavation of existing pavement and excess soil and for construction of
base material, the process of excavation shall be conducted by the Contractor so that,
at the end of any working day, the area where excavation is proceeding shall not be
more than 300 feet in advance of the area where the untreated rock base over sections
already excavated is being laid, unless otherwise indicated in the specifications.

5-23 AVOIDANCE OF DUST NUISANCE - During the process of breaking,
excavating and removing any material from the site of the project and until completion
of the work, the Contractor shall take every precaution to avoid the nuisance of
unnecessary dust by using any measures advocated by the City Engineer.

5-24 MAINTENANCE OF TRAFFIC AND SAFETY REQUIREMENT - Any
Contractor performing work in a street right-of-way shall conduct operations so as to
cause the least possible obstruction and inconvenience to public traffic and safety, and
shall take all necessary measures to maintain an adequate traffic flow, to prevent
accidents and to protect the site of the work. During construction the Contractor shall,
as far as practicable, keep the project free of rubbish and debris and in as clean a
condition as possible.

A suitable width of any intersecting street shall be kept in reasonably good condition for
traffic, including the necessary provisions for proper drainage. Should the requirements
of construction demand closing the full width of an intersection, such closing shall be
allowed only after the Contractor has secured permission from the City Engineer and
the duration of the closing must be for the minimum length of time possible. After said
permission is granted, the Contractor shall make the necessary arrangements to
provide temporary crossings, or to reroute traffic away from said intersection and
provide and maintain barriers, guards, directional signs, watchpersons, and lights at all
detour points, in order to give adequate warning to the public at all times that the streets
are under construction and of the dangerous conditions as a result thereof. The
Contractor shall also erect and maintain such additional warning and directional signs
as may be furnished by the City.
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5-25 BARRIERS, LIGHTS, ETC. - The above-mentioned barriers, safety lights,
warning and regulatory signs, guards, temporary crossovers, and watchpersons shall
also be provided and maintained by the Contractor at the Contractor's expense over all
portions of the work during construction and until completion. Provisions shall be made
by the Contractor to insure operation of the safety lights throughout the evenings
without interruption. No safety lights using the inflammable liquids shall be permitted
during the progress of the work, and only electric battery operated safety lamps will be
approved for this purpose.

5-26 REMOVAL OF DEFECTIVE OR UNAUTHORIZED WORK - It is the intent of
the specifications that only first class work, materials, and workmanship will be
acceptable. All work which is defective in its construction or deficient in any of the
requirements of the specifications shall be remedied, or removed and replaced by the
Contractor in an acceptable manner, and no compensation will be allowed for such
correction. Any work done beyond the lines shown on the plans or established by the
City Engineer, or any extra work done without written authority will be considered as
unauthorized and will not be paid for. Upon failure on the part of the Contractor to
comply forthwith with any order of the City Engineer made under the provisions of this
paragraph, the City Engineer shall have authority to cause defective work to be
remedied or removed and replaced, and unauthorized work to be removed, and to
deduct the costs thereof from any monies due or to become due the Contractor. If the
work is found to be in compliance with these specifications, the City Engineer will
furnish the Contractor with a certificate to that effect.

5-27 SUPERVISION - All manufactured products, materials, and appliances used
and installed and all details of the work done shall at all times be subject to the
supervision, test, and approval of the City Engineer or his authorized representatives.
The City Engineer or his authorized representatives shall have access to the work at all
times during construction, and shall be furnished with every reasonable facility for
securing full knowledge with regard to the progress, workmanship and character of the
materials used or employed in the work.

5-28 INSPECTORS - The Contractor shall prosecute work only in the presence of
Inspectors appointed by the City Engineer and any work done in the absence of said
Inspectors will be subject to rejection. All instructions given to the Contractor by such
assistants shall be regarded as having been given directly by the City Engineer. The
Contractor shall make a written application for an Inspector at least twenty-four (24)
hours before his services are required on the work. Whenever the cost of an
improvement or the cost of any portion thereof is defrayed from the Gas Tax Funds
allocated to the City by the County of Los Angeles, or by the State of California,
Inspectors appointed by the State or County shall likewise be given full access to the
site of the work in order that they may perform their inspection duties efficiently and
without interference. The inspection of the work shall not relieve the Contractor of any
of his obligations to fulfill the contract as prescribed. Defective work shall be made
good and unsuitable materials rejected, notwithstanding the fact that such defective
work and unsuitable materials may have been previously overlooked by the Inspectors
and accepted or estimated for payment.
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5-29 FINAL CLEANING UP - Upon completion of the project and before making
application to the City Engineer for acceptance of the work, the Contractor shall clean
all the streets and grounds occupied by him in connection with the project, of all
rubbish, debris, excess material, temporary structures and equipment, leaving the entire
site of the work in a neat presentable condition.

5-30 LOSS OR DAMAGE - Any loss or damage arising from any omission or act
of the Contractor or any agent or person employed by him or by any action which had
not been authorized in the provisions of the specifications, shall be sustained by the
Contractor.
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PART 6

MEASUREMENT AND PAYMENT

6-01 EXTRA WORK - Extra work as hereinbefore defined, when ordered and
accepted, shall be paid for under a written work order in accordance with the terms
therein provided. Payment for extra work will be made at the unit price or lump sum
previously agreed upon between the Contractor and prepared by the City Engineer. All
extra work shall be adjusted daily upon report sheets prepared by the City Engineer,
furnished to the Contractor, and signed by both parties, and said daily reports shall be
considered thereafter the true record of extra work done.

6-02 PAYMENTS - Monthly payments will be made to the Contractor in amounts
equal to ninety percent (90%) of the value of all work done during the preceding
calendar month, calculated at the unit price bid by the Contractor for the work and on
the basis of the percentage of work performed, as estimated by the representative of
the City Engineer, it being understood that the sums thus figured to be due the
Contractor will become payable thirty (30) days after the approval and acceptance of
said estimate by the City Engineer. The Contractor shall submit an invoice for all
payments requested. No such estimate of work done or payment to be made shall be
required when, in the judgment of the City Engineer, the work is not proceeding in
accordance with the provisions of the contract, or when the total value of the work done
since the beginning of the project or since the preceding monthly payment is estimated
to amount to less than three hundred ($300.00) dollars.

After completion of the project, the City Engineer will make a final inspection of its site
and, if the work is found satisfactory, he will recommend the official approval of the
contract work. The City Engineer will also make a final estimate of the actual amount of
work done on each item appearing on the proposal form, including extra work, if any,
and of the value of such work, and the City will pay the entire sum so found to be due
after deducting therefrom all previous payments and ten percent (10%) to be retained.
All previous partial estimates shall be subject to correction in the final estimate and
payment. The ten percent (10%) retained shall not be due and payable until the Notice
of Completion of the project has been filed by the City Clerk with the Los Angeles
County Recorder and until after the expiration of thirty-five (35) days after the date of
the official approval of the work by the City Council.
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In accordance with Government Code Section 4590, the Contractor will be paid the
amount of any funds retained by the City, if the Contractor so requests in writing, and
the Contractor provides to the Director of Finance Administration a bank or savings and
loan certificate of deposit or a security as described in Government Code Section
16430 in the amount equivalent to the amount withheld as determined by the Director of
Finance Administration. In lieu of providing such securities to the Director of Finance
Administration, the Contractor may deposit such security with a state or federally
chartered bank as an escrow agent, said escrow agreement to be satisfactory to the
City Attorney. The escrow shall provide that payment of the funds shall not be made to
the Contractor until satisfactory completion of the contract as provided in this Section
above and shall include the satisfaction of any Stop Notices filed as provided by law
and the satisfaction by the Contractor assessed against the Contractor as provided for
herein. Any such security shall be provided by the Contractor at the sole expense of
the Contractor and the Contractor shall be the beneficial owner of any securities
substituted for moneys withheld and shall receive any interest therein. To cover the
expenses of the City in processing any request by Contractor for payment of funds
retained pursuant to this subsection, Contractor shall pay City the amount of One
Hundred ($100.00) Dollars for processing the first application for withdrawal of funds
retained and the amount of Fifty ($50.00) Dollars for each additional withdrawal of funds
retained.

It shall be mutually agreed between the parties to the contract that no certificate given,
with the exception of the certificate of final payment, shall be conclusive evidence of the
faithful performance of the contract, either in whole or in part, and that no payment shall
be construed to be in acceptance of any defective work or improper materials.

CITY OF BEVERLY HILLS

REV 01-22-82
REV 12-10-86
REV 08-19-91
REV 04-22-03

STDCREQ



BIDDER’S BOND 
(Public Contract) 

KNOW ALL MEN BY THESE PRESENTS: That 
 
as Principal (herein called “Principal”) and 
 
as surety (herein called “Surety”) are held and firmly bound unto the CITY OF BEVERLY HILLS, a municipal corporation of the State of California (herein 
called “Obligee”), in just and full sum of ten per cent (10%) of the total amount of the bid of Principal for the herein described work of improvement, 
 
lawful money of the United States of America, for the payment of which, well and truly to be made, we hereby bind ourselves and our, and each of our, 
heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, That 
 
WHEREAS, Principal is bidding, or is about to bid, for the following described work of improvement, all in a accordance with the Notice to Bidders, 
Proposal form, Improvement Map, Specifications, and Standard Contractual Requirements of Obligee therefor: FTTP TELECOM DROP 
INSTALLATIONS FOR 3RD QUARTER 2019 
 
NOW, THEREFORE, if Obligee shall make an award to Principal for said work of improvement according to the terms of such bid, and Principal shall 
duly execute, or cause to be executed, and delivered to Obligee the Contract, bonds, and evidence of insurance coverage as, and within the time, 
required by the Standard Contractual Requirements, then this obligation shall be null and void; otherwise it shall remain in full force and effect. 
 
No extension of time granted to the Principal and no change or alteration in any of the terms of the bid or the bid requirements, whether made after 
notice or not, shall release or otherwise affect the obligations of the Surety hereunder, and the Surety waives notice of any such extension, change, or 
alteration.  The Surety, by the execution of this bond, represents and warrants that this bond has also been duly executed by the Principal with proper 
authority, and the Surety hereby waives any defense which it might have by reason of any failure of the Principal to execute or properly execute this 
bond. 
 
In the event suit is brought upon this bond by the Obligee and judgement is recovered by the Obligee, court costs, including reasonable attorney’s fees, 
shall be an additional obligation of this bond for which Principal and Surety shall be liable. 
 
Signed and sealed the ____________________ day of _____________________, 20___. 
 
___________________________________________ ___________________________________________ 
 
___________________________________________ 
PRINCIPAL 

 
___________________________________________ 
SURETY 

 
A P P R O V E D  A S  T O  F O R M : 
 City Attorney 

 NOTE TO SURETY COMPANY:  The following form of 
acknowledgement should be used.  If any other form of 
acknowledgement is used, there must be submitted a certified 
copy of unrevoked resolution of authority for the attorney-in-fact. 

By: ___________________________ 
 
_________________20____. 

  

____________________________________________________________________________________________ 
(SURETY CO. ATTORNEY-IN-FACT) 
STATE OF CALIFORNIA: COUNTY OF LOS ANGELES: SS. 
On _____________________, before me, the undersigned, a Notary Public in and for said County and State, personally appeared 
___________________________________, known to me to be the duly authorized attorney-in-fact of the corporate surety named in the within 
Instrument, known to me to be authorized to execute said Instrument on behalf of said corporation, known to me to be the person whose name is 
subscribed to said Instrument as the attorney-in-fact of said corporation, and acknowledged to me that he (she) subscribed the name of said corporation 
thereto as surety, and his (her) own name as attorney-in-fact and that said corporation executed the same. 
 
                WITNESS my hand and official seal ____________________________________ 
(Seal)                    Notary Public on and for said County and State 

 
 

EXHIBIT “A” 



 
 
 

INSTRUCTIONS FOR EXECUTION OF INSTRUMENTS 
 

1. By an Individual.  The individual must sign the instrument, and if he is doing business 
under a fictitious name, the fictitious name must be set forth.  The signature must be 
acknowledged before a Notary public. 
 
2. By a Partnership.  The name of the partnership must be set forth followed by the signature 
of all of the partners.  The signatures must be acknowledged before a Notary Public.  The 
signatures of less than all of the partners will be acceptable only if submitted with evidence of 
authority to act on behalf of the partnership. 
 
3. By a Corporation.  The name of the corporation must be set forth, followed by the 
signatures of the President or Vice-President and Secretary or Assistant Secretary.  The signatures 
must be acknowledged before a Notary Public, using in substance the following form of 
acknowledgement: 
 
“STATE OF _________________________) 
                                                                                   ) ss. 
COUNTY OF ________________________) 
 
On _________________, 20___, before me the undersigned Notary Public, personally appeared 
________________________________, known to me to be the (President) (Vice President), and 
________________________________, known to me to be the (Secretary) (Assistant Secretary), of 
the corporation that executed the within instrument, and acknowledged to me that such corporation 
executed the within instrument pursuant to its by-laws or a resolution of its board of directors. 
 
WITNESS my signature and seal. 
 
  (Seal) _____________________________________________ 
          Notary Public 
 
4. By a Surety.  The name of the surety must be set forth, followed by an authorized 
signature.  The signature must be acknowledged before a Notary Public. 
 
5. By an Insurance Company.  The name of the company must be set forth, followed by an 
authorized signature.  The signature must be acknowledged before a Notary Public. 
 
 
 
 
 
 
 
 
 
 
 
 

 EXHIBIT “B” 
 



 

AGREEMENT 
 
THIS AGREEMENT, made and entered into this ____ day of ______, 2019, by and between the CITY OF BEVERLY 
HILLS, a municipal corporation, hereinafter referred to as “City”, and  
 

Company 
Address 
Address 

 
 
hereinafter referred to as “Contractor”; 
 

W I T N E S S E T H 
In this consideration of their covenants the parties hereto agree as follows: 
 
1. Contractor shall furnish all labor, materials and equipment necessary to perform the following work in the City of 
Beverly Hills, California, strictly in accordance with the Notice to Bidders, Proposal form, Plans and Specifications for such 
improvement, Standard Contractual Requirements and inclusive of Addendums, each of which documents are made a 
part of this Contract as though fully set forth herein:  
 

FTTP TELECOM DROP INSTALLATIONS FOR 3RD QUARTER 2019 
 
2. In consideration of such work City agrees to pay Contractor and Contractor agrees to accept the sum of 
_____________________ Dollars and ________ Cents ($_______.__) in the manner provided in subject Plans and 
Specifications and subject to adjustment provided therein. 
 
3. Concurrently with the execution of this Contract, Contractor shall file with the City the bonds and certificates of 
insurance specified in said Standard Contractual Requirements. 
 
4. This Contract shall not be assigned without the written permission of the City Council. 
 
IN WITNESS WHEREOF, the parties hereto have executed this instrument the day and year first above written. 
 
ATTEST: 
 
 
____________________________________________ 
LOURDES SY-RODRIGUEZ, Assistant City Clerk 
 

CITY OF BEVERLY HILLS, 
A municipal corporation 
 
____________________________________________ 
Julian Gold, MD, Mayor 

APPROVED AS TO CONTENT: 
 
____________________________________________ 
MAHDI ALUZRI, City Manager 
 

CONTRACTOR:  
 
____________________________________________ 

____________________________________________ 
SHARON L’HEUREUX DRESSEL, Risk Manager 
 

____________________________________________ 

____________________________________________ 
DAVID SCHIRMER, Chief Information Officer 
 

 
 

____________________________________________ 
SHANA EPSTEIN, Director of Public Works 
 

 

 
APPROVED AS TO FORM: 
 
____________________________________________ 
LAURENCE S. WIENER, City Attorney 

FUNDS AVAILABLE: 
 
____________________________________________ 
TATIANA SZERWINSKI, Assistant Director of 
Administrative Services 

 
 

 
EXHIBIT “C” 

 



CONTRACTOR’S PAYMENT BOND 
(Public Contract) 

 
KNOW ALL MEN BY THESE PRESENTS: That (contractor name) 
 
as Principal (herein called “Principal”) and 
 
as Surety (herein called “Surety”) are held and firmly bound unto the CITY OF BEVERLY HILLS,  a municipal corporation of the State of California 
(herein called “Obligee”), in just and full sum of _____________ Dollars and ______ Cents ($__________.__), lawful money of the United States of 
America, (said sum being equal to 100% of the estimated amount payable by the terms hereinafter described Contract) for the payment of which, well 
and truly to be made, we hereby bind ourselves, and our, and each of our, heirs, executors, administrators, successors, and assigns, jointly and 
severally, firmly by these presents. 
 
THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, That 
 
WHEREAS, Principal has been awarded a Contract for the following described work of improvement and is required by Obligee to give this bond in 
connection with the execution of the written Contract therefor: FTTP TELECOM DROP INSTALLATIONS FOR 3RD QUARTER 2019 
 
NOW, THEREFORE, if Principal or his subcontractors shall fail to pay for any materials, provisions, provender or other supplies, or teams, used in, 
upon, for, or about the performance of the work contracted to be done, or for any work or labor thereon of any kind, or for amounts due under the 
Unemployment Insurance Act with respect to such work or labor, the surety will pay for the same, in an amount not exceeding the sum specified above, 
and also in case suit is brought upon this bond, a reasonable attorney’s fee to be fixed by the court.  This bond shall insure to the benefit of any and all 
persons entitled to file claims under the Civil Code so as to give a right of action to them or their assigns in any suit brought upon the bond. 
 
No extension of time granted to the Principal and no change or alteration in any of the terms of the Contract or the Contract documents or the work to be 
performed thereunder,  whether made after notice or not, shall release or otherwise affect the obligation of the Surety hereunder, and the Surety waives 
notice of any such extension, change, or alteration.  The Surety, by the execution of this bond, represents and warrants that this bond has also been 
duly executed by the Principal with proper authority, and the Surety hereby waives any defense which it might have by reason of any failure of the 
Principal to execute or properly execute this bond. 
 
Signed and sealed the ____________________ day of _____________________, 20___. 
 
___________________________________________ ___________________________________________ 
 
___________________________________________ 
PRINCIPAL 
 
A P P R O V E D  A S  T O  F O R M : 
 City Attorney 
 
 
By: ___________________________ 
 
_________________20____. 

 
___________________________________________ 
SURETY 
NOTE TO SURETY COMPANY:  The following form of 
acknowledgement should be used.  If any other form of 
acknowledgement is used, there must be submitted a certified 
copy of unrevoked resolution of authority for the attorney-in-fact. 

____________________________________________________________________________________________ 
 
 

ATTACH APPROPRIATE JURAT 
 
 
 
 
 
 

EXHIBIT “D” 



CERTIFICATE OF INSURANCE 
(PUBLIC LIABILITY) 

 
This is to certify that the following endorsement is part of the policy(ies) described below: 
 
Named Insured (Contractor) Companies Affording Coverage 
 A. 

 
Address B. 

 
 C. 
 
Policy 
Number 

Company 
A,B,C 

Coverage Expiration 
 Date 

B.I. Limits 
 P.D. 

Aggregate 

  [ ] Automobile Liability     
  [ ] General Liability     
  [ ] Products/Completed Operations     
  [ ] Blanket Contractual     
  [ ] Contractor’s Protective     
  [ ] Personal injury     
  [ ] Other     
  [ ] Excess Liability     
  [ ] Workers’ Compensation     
It is hereby understood and agreed that the City of Beverly Hills, its City Council and each member thereof and every 
officer and employee of the City shall be named as a joint and several assureds with respect to claims arising out of the 
following project: FTTP TELECOM DROP INSTALLATIONS FOR 3RD QUARTER 2019 
 
It is further agreed that the following indemnity agreement between the City of Beverly Hills and the named insured is 
covered under the policy:  Contractor agrees to indemnify, hold harmless and defend City, its City Council and each 
member thereof and every officer and employee of City from any and all liability or financial loss resulting from any suits, 
claims, losses or actions brought against and from all cost and expenses of litigation brought against City, its City Council 
and each member thereof and any officer or employee of City which results directly or indirectly from the wrongful or 
negligent actions of contractor’s officers, employees, agents, or others employed by contractor while engaged by 
contractor in the (performance of this agreement) construction of this project. 
 
It is further agreed that the inclusion of more than one assured shall not operate to increase the limit of the company’s 
liability and that insurer waives any right on contribution with insurance which may be available to City of Beverly Hills. 
 
In the event of cancellation or material change in the above coverage, the company will give 45 days’ written notice of 
cancellation or material change to the certificate holder. 
 
Except to certify that the policy(ies) described above have the above endorsement attached, this certificate or verification 
of insurance is not an insurance polity and does not amend, extend or alter the coverage afforded by the policies listed 
herein.  Notwithstanding any requirement, term, condition of any contract or other document with respect to which this 
certification or verification of insurance may be issued or may pertain, the insurance afforded by the policies described 
herein is subject to all the terms, exclusions and conditions of such policies. 
 
DATE ______________________________ BY ____________________________ 

AUTHORIZED INSURANCE 
REPRESENTATIVE 

AGENCY ______________________________ 
 

TITLE ____________________________ 

 ______________________________ ADDRESS ____________________________ 
 
 
 

 
______________________________ 

  
____________________________ 

 
EXHIBIT “E” 



EXHIBIT “F” 

CERTIFICATE OF INSURANCE 
(Worker’s Compensation) 

 
WHEREAS, the City of Beverly Hills has requires certain insurance to be provided by: 
 

      _____________________________________________________________ 
 

      _____________________________________________________________ 
 

NOW, THEREFORE, the undersigned insurance company does hereby certify that it has issued the 
policy or policies described below to the following named insureds and that the same are in force at 
this time. 
 

1. This certificate is issued to:  City of Beverly Hills, City Hall, 455 North Rexford Drive, 
Beverly Hills, California. 

2. The insureds under such polity or policies are: 
 

_____________________________________________________________ 
 

  _____________________________________________________________ 
 

 3. Worker’s Compensation Policy or Policies in a form approved by the Insurance 
Commissioner of California covering all operations of the named insureds, as follows: 

 
POLICY 
NUMBER 

EFFECTIVE DATE EXPIRATION DATE 

______________ 
 
______________ 
 
______________ 

______________ 
 
______________ 
 
______________ 

______________ 
 
______________ 
 
______________ 
 

   
 4. Said policy or policies shall not be canceled, nor shall there by any reduction in coverage or 

limits of liability, unless and until thirty days written notice thereof has been served upon the 
City Clerk of the City of Beverly Hills. 

             
  _______________________________  

          
________________________________ 

          
         By______________________________ 
               Its Authorized Representative 
 
Approved as to form: 
 
_____________________________ 20 ____ 
 
_____________________________________ 
     LAURENCE S. WIENER, City Attorney 
 
By: __________________________________ 

 























APPENDIX B





General Decision Number: CA180033 02/23/2018 CA33

Superseded General Decision Number: CA20170033

State: California

Construction Types: Building, Heavy (Heavy and Dredging) and
Highway

County: Los Angeles County in California.

BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not
include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does
not include water well drilling); HIGHWAY CONSTRUCTION PROJECTS

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/05/2018
1 01/12/2018
2 01/19/2018
3 02/09/2018
4 02/23/2018

ASBE0005-002 07/03/2017

Rates Fringes

Asbestos Workers/Insulator
(Includes the application of
all insulating materials,
protective coverings,
coatings, and finishes to all
types of mechanical systems).....$ 39.72 20.81
Fire Stop Technician
(Application of Firestopping
Materials for wall openings
and penetrations in walls,



floors, ceilings and curtain
walls)...........................$ 26.96 17.81
----------------------------------------------------------------
ASBE0005-004 07/03/2017

Rates Fringes

Asbestos Removal
worker/hazardous material
handler (Includes
preparation, wetting,
stripping, removal,
scrapping, vacuuming, bagging
and disposing of all
insulation materials from
mechanical systems, whether
they contain asbestos or not)....$ 19.26 11.27
----------------------------------------------------------------
BOIL0092-003 10/01/2012

Rates Fringes

BOILERMAKER......................$ 41.17 28.27
----------------------------------------------------------------
* BRCA0004-007 05/01/2017

Rates Fringes

BRICKLAYER; MARBLE SETTER........$ 39.91 15.45

*The wage scale for prevailing wage projects performed in
Blythe, China lake, Death Valley, Fort Irwin, Twenty-Nine
Palms, Needles and 1-15 corridor (Barstow to the Nevada
State Line) will be Three Dollars ($3.00) above the
standard San Bernardino/Riverside County hourly wage rate

----------------------------------------------------------------
BRCA0018-004 07/01/2017

Rates Fringes

MARBLE FINISHER..................$ 30.93 12.95
TILE FINISHER....................$ 25.98 11.23
TILE LAYER.......................$ 37.76 16.37
----------------------------------------------------------------
BRCA0018-010 09/01/2017

Rates Fringes

TERRAZZO FINISHER................$ 29.75 12.91
TERRAZZO WORKER/SETTER...........$ 36.75 13.82
----------------------------------------------------------------
CARP0409-001 07/01/2016

Rates Fringes

CARPENTER



(1) Carpenter, Cabinet
Installer, Insulation
Installer, Hardwood Floor
Worker and acoustical
installer...................$ 39.83 15.50
(2) Millwright..............$ 40.90 15.50
(3) Piledrivermen/Derrick
Bargeman, Bridge or Dock
Carpenter, Heavy Framer,
Rock Bargeman or Scowman,
Rockslinger, Shingler
(Commercial)................$ 40.53 15.50
(4) Pneumatic Nailer,
Power Stapler...............$ 40.09 15.50
(5) Sawfiler...............$ 39.83 15.50
(6) Scaffold Builder.......$ 31.60 15.50
(7) Table Power Saw
Operator....................$ 40.93 15.50

FOOTNOTE: Work of forming in the construction of open cut
sewers or storm drains, on operations in which horizontal
lagging is used in conjunction with steel H-Beams driven or
placed in pre- drilled holes, for that portion of a lagged
trench against which concrete is poured, namely, as a
substitute for back forms (which work is performed by
piledrivers): $0.13 per hour additional.

----------------------------------------------------------------
CARP0409-002 07/01/2016

Rates Fringes

Diver
(1) Wet.....................$ 712.48 17.03
(2) Standby.................$ 356.24 17.03
(3) Tender..................$ 348.24 17.03
(4) Assistant Tender........$ 324.24 17.03

Amounts in "Rates' column are per day
----------------------------------------------------------------
CARP0409-005 07/01/2015

Rates Fringes

Drywall
DRYWALL INSTALLER/LATHER....$ 40.40 15.03
STOCKER/SCRAPPER............$ 10.00 7.17

----------------------------------------------------------------
CARP0409-008 08/01/2010

Rates Fringes

Modular Furniture Installer......$ 17.00 7.41
----------------------------------------------------------------
* ELEC0011-004 01/29/2018

Rates Fringes



ELECTRICIAN (INSIDE
ELECTRICAL WORK)

Journeyman Electrician......$ 43.35 3%+27.87
ELECTRICIAN (INTELLIGENT
TRANSPORTATION SYSTEMS Street
Lighting, Traffic Signals,
CCTV,and Underground Systems)

Journeyman Transportation
Electrician.................$ 43.40 3%+27.82
Technician..................$ 32.55 3%+27.82

FOOT NOTE:
CABLE SPLICER & INSTRUMENT PERSON: Recieve 5% additional per
hour above Journeyman Electrician basic hourly rate.

TUNNEL WORK: 10% additional per hour.

SCOPE OF WORK - TRANSPORTATION SYSTEMS

ELECTRICIAN:
Installation of street lights and traffic signals,including
electrical circuitry, programmable controllers,
pedestal-mounted electrical meter enclosures and laying of
pre-assembled multi-conductor cable in ducts, layout of
electrical systems and communication installation,
including proper position of trench depths and radius at
duct banks, location for man
holes, pull boxes, street lights and traffic signals.
Installation of underground ducts for electrical,telephone,
cable television and communication systems.
Pulling,termination and
splicing of traffic signal and street lighting conductors and
electrical systems including interconnect,detector loop,
fiber optic cable and video/cable.

TECHNICIAN:
Distribution of material at job site, manual excavation and
backfill, installation of system conduits and raceways for
electrical, telephone, cable television and communication
systems. Pulling, terminating and splicing of traffic signal
and street lighting conductors and electrical systems
including interconnect, detector loop, fiber optic cable
and video/data.

----------------------------------------------------------------
* ELEC0011-005 01/01/2018

COMMUNICATIONS & SYSTEMS WORK (excludes any work on Intelligent
Transportation Systems or CCTV highway systems)

Rates Fringes

Communications System
Installer...................$ 33.64 3%+14.33
Technician..................$ 32.18 3%+27.32



SCOPE OF WORK The work covered shall include the
installation, testing, service and maintenance, of the
following systems that utilize the transmission and/or
transference of voice, sound, vision and digital for
commercial, education, security and entertainment purposes
for TV monitoring and surveillance, background foreground
music, intercom and telephone interconnect, inventory
control systems, microwave transmission, multi-media,
multiplex, nurse call system, radio page, school intercom
and sound, burglar alarms and low voltage master clock
systems.

A. Communication systems that transmit or receive information
and/or control systems that are intrinsic to the above
listed systems SCADA (Supervisory control/data acquisition
PCM (Pulse code modulation) Inventory control systems
Digital data systems Broadband & baseband and carriers
Point of sale systems VSAT data systems Data communication
systems RF and remote control systems Fiber optic data
systems

B. Sound and Voice Transmission/Transference Systems
Background-Foreground Music Intercom and Telephone
Interconnect Systems Sound and Musical Entertainment
Systems Nurse Call Systems Radio Page Systems School
Intercom and Sound Systems Burglar Alarm Systems
Low-Voltage Master Clock Systems Multi-Media/Multiplex
Systems Telephone Systems RF Systems and Antennas and Wave
Guide

C. *Fire Alarm Systems-installation, wire pulling and
testing.

D. Television and Video Systems Television Monitoring and
Surveillance Systems Video Security Systems Video
Entertainment Systems Video Educational Systems CATV and
CCTV

E. Security Systems, Perimeter Security Systems, Vibration
Sensor Systems
Sonar/Infrared Monitoring Equipment, Access Control Systems,
Card Access Systems

*Fire Alarm Systems
1. Fire Alarms-In Raceways: Wire and cable pulling in
raceways performed at the current electrician wage rate and
fringe benefits.

2. Fire Alarms-Open Wire Systems: installed by the Technician.

----------------------------------------------------------------
ELEC1245-001 06/01/2017

Rates Fringes

LINE CONSTRUCTION
(1) Lineman; Cable splicer..$ 55.49 16.62
(2) Equipment specialist



(operates crawler
tractors, commercial motor
vehicles, backhoes,
trenchers, cranes (50 tons
and below), overhead &
underground distribution
line equipment)...........$ 44.32 3%+17.65
(3) Groundman...............$ 33.89 3%+17.65
(4) Powderman...............$ 49.55 3%+17.65

HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day,
Independence Day, Labor Day, Veterans Day, Thanksgiving Day
and day after Thanksgiving, Christmas Day

----------------------------------------------------------------
ELEV0018-001 01/01/2018

Rates Fringes

ELEVATOR MECHANIC................$ 53.85 32.645

FOOTNOTE:
PAID VACATION: Employer contributes 8% of regular hourly
rate as vacation pay credit for employees with more than 5
years of service, and 6% for 6 months to 5 years of service.
PAID HOLIDAYS: New Years Day, Memorial Day, Independence Day,
Labor Day, Veterans Day, Thanksgiving Day, Friday after
Thanksgiving, and Christmas Day.

----------------------------------------------------------------
ENGI0012-003 07/01/2017

Rates Fringes

OPERATOR: Power Equipment
(All Other Work)

GROUP 1....................$ 44.00 24.25
GROUP 2....................$ 44.78 24.25
GROUP 3....................$ 45.07 24.25
GROUP 4....................$ 46.56 24.25
GROUP 5....................$ 47.66 24.25
GROUP 6....................$ 46.78 24.25
GROUP 8....................$ 46.89 24.25
GROUP 9....................$ 47.99 24.25
GROUP 10....................$ 48.01 24.25
GROUP 11....................$ 48.11 24.25
GROUP 12....................$ 47.18 24.25
GROUP 13....................$ 47.28 24.25
GROUP 14....................$ 47.31 24.25
GROUP 15....................$ 47.39 24.25
GROUP 16....................$ 47.51 24.25
GROUP 17....................$ 47.68 24.25
GROUP 18....................$ 47.78 24.25
GROUP 19....................$ 47.89 24.25
GROUP 20....................$ 48.01 24.25
GROUP 21....................$ 48.18 24.25
GROUP 22....................$ 48.28 24.25



GROUP 23....................$ 48.39 24.25
GROUP 24....................$ 48.51 24.25
GROUP 25....................$ 48.68 24.25

OPERATOR: Power Equipment
(Cranes, Piledriving &
Hoisting)

GROUP 1....................$ 45.35 24.25
GROUP 2....................$ 46.13 24.25
GROUP 3....................$ 46.42 24.25
GROUP 4....................$ 46.56 24.25
GROUP 5....................$ 46.78 24.25
GROUP 6....................$ 46.89 24.25
GROUP 7....................$ 47.01 24.25
GROUP 8....................$ 47.18 24.25
GROUP 9....................$ 47.35 24.25
GROUP 10....................$ 48.35 24.25
GROUP 11....................$ 49.35 24.25
GROUP 12....................$ 50.35 24.25
GROUP 13....................$ 51.35 24.25

OPERATOR: Power Equipment
(Tunnel Work)

GROUP 1....................$ 41.80 23.35
GROUP 2....................$ 42.58 23.35
GROUP 3....................$ 42.87 23.35
GROUP 4....................$ 43.01 23.35
GROUP 5....................$ 43.23 23.35
GROUP 6....................$ 43.34 23.35
GROUP 7....................$ 43.46 23.35

PREMIUM PAY:
$3.75 per hour shall be paid on all Power Equipment Operator
work on the followng Military Bases: China Lake Naval
Reserve, Vandenberg AFB, Point Arguello, Seely Naval Base,
Fort Irwin, Nebo Annex Marine Base, Marine Corp Logistics
Base Yermo, Edwards AFB, 29 Palms Marine Base and Camp
Pendleton

Workers required to suit up and work in a hazardous material
environment: $2.00 per hour additional. Combination mixer
and compressor operator on gunite work shall be classified
as a concrete mobile mixer operator.

SEE ZONE DEFINITIONS AFTER CLASSIFICATIONS

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Bargeman; Brakeman; Compressor operator; Ditch
Witch, with seat or similar type equipment; Elevator
operator-inside; Engineer Oiler; Forklift operator
(includes loed, lull or similar types under 5 tons;
Generator operator; Generator, pump or compressor plant
operator; Pump operator; Signalman; Switchman

GROUP 2: Asphalt-rubber plant operator (nurse tank operator);
Concrete mixer operator-skip type; Conveyor operator;
Fireman; Forklift operator (includes loed, lull or similar
types over 5 tons; Hydrostatic pump operator; oiler crusher



(asphalt or concrete plant); Petromat laydown machine; PJU
side dum jack; Screening and conveyor machine operator (or
similar types); Skiploader (wheel type up to 3/4 yd.
without attachment); Tar pot fireman; Temporary heating
plant operator; Trenching machine oiler

GROUP 3: Asphalt-rubber blend operator; Bobcat or similar
type (Skid steer); Equipment greaser (rack); Ford Ferguson
(with dragtype attachments); Helicopter radioman (ground);
Stationary pipe wrapping and cleaning machine operator

GROUP 4: Asphalt plant fireman; Backhoe operator (mini-max or
similar type); Boring machine operator; Boxman or mixerman
(asphalt or concrete); Chip spreading machine operator;
Concrete cleaning decontamination machine operator;
Concrete Pump Operator (small portable); Drilling machine
operator, small auger types (Texoma super economatic or
similar types - Hughes 100 or 200 or similar types -
drilling depth of 30' maximum); Equipment greaser (grease
truck); Guard rail post driver operator; Highline cableway
signalman; Hydra-hammer-aero stomper; Micro Tunneling
(above ground tunnel); Power concrete curing machine
operator; Power concrete saw operator; Power-driven jumbo
form setter operator; Power sweeper operator; Rock Wheel
Saw/Trencher; Roller operator (compacting); Screed operator
(asphalt or concrete); Trenching machine operator (up to 6
ft.); Vacuum or much truck

GROUP 5: Equipment Greaser (Grease Truck/Multi Shift).

GROUP 6: Articulating material hauler; Asphalt plant
engineer; Batch plant operator; Bit sharpener; Concrete
joint machine operator (canal and similar type); Concrete
planer operator; Dandy digger; Deck engine operator;
Derrickman (oilfield type); Drilling machine operator,
bucket or auger types (Calweld 100 bucket or similar types
- Watson 1000 auger or similar types - Texoma 330, 500 or
600 auger or similar types - drilling depth of 45'
maximum); Drilling machine operator; Hydrographic seeder
machine operator (straw, pulp or seed), Jackson track
maintainer, or similar type; Kalamazoo Switch tamper, or
similar type; Machine tool operator; Maginnis internal full
slab vibrator, Mechanical berm, curb or gutter(concrete or
asphalt); Mechanical finisher operator (concrete,
Clary-Johnson-Bidwell or similar); Micro tunnel system
(below ground); Pavement breaker operator (truck mounted);
Road oil mixing machine operator; Roller operator (asphalt
or finish), rubber-tired earth moving equipment (single
engine, up to and including 25 yds. struck); Self-propelled
tar pipelining machine operator; Skiploader operator
(crawler and wheel type, over 3/4 yd. and up to and
including 1-1/2 yds.); Slip form pump operator (power
driven hydraulic lifting device for concrete forms);
Tractor operator-bulldozer, tamper-scraper (single engine,
up to 100 h.p. flywheel and similar types, up to and
including D-5 and similar types); Tugger hoist operator (1
drum); Ultra high pressure waterjet cutting tool system



operator; Vacuum blasting machine operator

GROUP 8: Asphalt or concrete spreading operator (tamping or
finishing); Asphalt paving machine operator (Barber Greene
or similar type); Asphalt-rubber distribution operator;
Backhoe operator (up to and including 3/4 yd.), small ford,
Case or similar; Cast-in-place pipe laying machine
operator; Combination mixer and compressor operator (gunite
work); Compactor operator (self-propelled); Concrete mixer
operator (paving); Crushing plant operator; Drill Doctor;
Drilling machine operator, Bucket or auger types (Calweld
150 bucket or similar types - Watson 1500, 2000 2500 auger
or similar types - Texoma 700, 800 auger or similar types -
drilling depth of 60' maximum); Elevating grader operator;
Grade checker; Gradall operator; Grouting machine operator;
Heavy-duty repairman; Heavy equipment robotics operator;
Kalamazoo balliste regulator or similar type; Kolman belt
loader and similar type; Le Tourneau blob compactor or
similar type; Loader operator (Athey, Euclid, Sierra and
similar types); Mobark Chipper or similar; Ozzie padder or
similar types; P.C. slot saw; Pneumatic concrete placing
machine operator (Hackley-Presswell or similar type);
Pumpcrete gun operator; Rock Drill or similar types; Rotary
drill operator (excluding caisson type); Rubber-tired
earth-moving equipment operator (single engine,
caterpillar, Euclid, Athey Wagon and similar types with any
and all attachments over 25 yds. up to and including 50 cu.
yds. struck); Rubber-tired earth-moving equipment operator
(multiple engine up to and including 25 yds. struck);
Rubber-tired scraper operator (self-loading paddle wheel
type-John Deere, 1040 and similar single unit); Self-
propelled curb and gutter machine operator; Shuttle buggy;
Skiploader operator (crawler and wheel type over 1-1/2 yds.
up to and including 6-1/2 yds.); Soil remediation plant
operator; Surface heaters and planer operator; Tractor
compressor drill combination operator; Tractor operator
(any type larger than D-5 - 100 flywheel h.p. and over, or
similar-bulldozer, tamper, scraper and push tractor single
engine); Tractor operator (boom attachments), Traveling
pipe wrapping, cleaning and bendng machine operator;
Trenching machine operator (over 6 ft. depth capacity,
manufacturer's rating); trenching Machine with Road Miner
attachment (over 6 ft depth capacity): Ultra high pressure
waterjet cutting tool system mechanic; Water pull
(compaction) operator

GROUP 9: Heavy Duty Repairman

GROUP 10: Drilling machine operator, Bucket or auger types
(Calweld 200 B bucket or similar types-Watson 3000 or 5000
auger or similar types-Texoma 900 auger or similar
types-drilling depth of 105' maximum); Dual drum mixer,
dynamic compactor LDC350 (or similar types); Monorail
locomotive operator (diesel, gas or electric); Motor
patrol-blade operator (single engine); Multiple engine
tractor operator (Euclid and similar type-except Quad 9
cat.); Rubber-tired earth-moving equipment operator (single



engine, over 50 yds. struck); Pneumatic pipe ramming tool
and similar types; Prestressed wrapping machine operator;
Rubber-tired earth-moving equipment operator (single
engine, over 50 yds. struck); Rubber tired earth moving
equipment operator (multiple engine, Euclid, caterpillar
and similar over 25 yds. and up to 50 yds. struck), Tower
crane repairman; Tractor loader operator (crawler and wheel
type over 6-1/2 yds.); Woods mixer operator (and similar
Pugmill equipment)

GROUP 11: Heavy Duty Repairman - Welder Combination, Welder -
Certified.

GROUP 12: Auto grader operator; Automatic slip form operator;
Drilling machine operator, bucket or auger types (Calweld,
auger 200 CA or similar types - Watson, auger 6000 or
similar types - Hughes Super Duty, auger 200 or similar
types - drilling depth of 175' maximum); Hoe ram or similar
with compressor; Mass excavator operator less tha 750 cu.
yards; Mechanical finishing machine operator; Mobile form
traveler operator; Motor patrol operator (multi-engine);
Pipe mobile machine operator; Rubber-tired earth- moving
equipment operator (multiple engine, Euclid, Caterpillar
and similar type, over 50 cu. yds. struck); Rubber-tired
self- loading scraper operator (paddle-wheel-auger type
self-loading - two (2) or more units)

GROUP 13: Rubber-tired earth-moving equipment operator
operating equipment with push-pull system (single engine,
up to and including 25 yds. struck)

GROUP 14: Canal liner operator; Canal trimmer operator;
Remote- control earth-moving equipment operator (operating
a second piece of equipment: $1.00 per hour additional);
Wheel excavator operator (over 750 cu. yds.)

GROUP 15: Rubber-tired earth-moving equipment operator,
operating equipment with push-pull system (single engine,
Caterpillar, Euclid, Athey Wagon and similar types with any
and all attachments over 25 yds. and up to and including 50
yds. struck); Rubber-tired earth-moving equipment operator,
operating equipment with push-pull system (multiple
engine-up to and including 25 yds. struck)

GROUP 16: Rubber-tired earth-moving equipment operator,
operating equipment with push-pull system (single engine,
over 50 yds. struck); Rubber-tired earth-moving equipment
operator, operating equipment with push-pull system
(multiple engine, Euclid, Caterpillar and similar, over 25
yds. and up to 50 yds. struck)

GROUP 17: Rubber-tired earth-moving equipment operator,
operating equipment with push-pull system (multiple engine,
Euclid, Caterpillar and similar, over 50 cu. yds. struck);
Tandem tractor operator (operating crawler type tractors in
tandem - Quad 9 and similar type)



GROUP 18: Rubber-tired earth-moving equipment operator,
operating in tandem (scrapers, belly dumps and similar
types in any combination, excluding compaction units -
single engine, up to and including 25 yds. struck)

GROUP 19: Rotex concrete belt operator (or similar types);
Rubber-tired earth-moving equipment operator, operating in
tandem (scrapers, belly dumps and similar types in any
combination, excluding compaction units - single engine,
Caterpillar, Euclid, Athey Wagon and similar types with any
and all attachments over 25 yds.and up to and including 50
cu. yds. struck); Rubber-tired earth-moving equipment
operator, operating in tandem (scrapers, belly dumps and
similar types in any combination, excluding compaction
units - multiple engine, up to and including 25 yds. struck)

GROUP 20: Rubber-tired earth-moving equipment operator,
operating in tandem (scrapers, belly dumps and similar
types in any combination, excluding compaction units -
single engine, over 50 yds. struck); Rubber-tired
earth-moving equipment operator, operating in tandem
(scrapers, belly dumps, and similar types in any
combination, excluding compaction units - multiple engine,
Euclid, Caterpillar and similar, over 25 yds. and up to 50
yds. struck)

GROUP 21: Rubber-tired earth-moving equipment operator,
operating in tandem (scrapers, belly dumps and similar
types in any combination, excluding compaction units -
multiple engine, Euclid, Caterpillar and similar type, over
50 cu. yds. struck)

GROUP 22: Rubber-tired earth-moving equipment operator,
operating equipment with the tandem push-pull system
(single engine, up to and including 25 yds. struck)

GROUP 23: Rubber-tired earth-moving equipment operator,
operating equipment with the tandem push-pull system
(single engine, Caterpillar, Euclid, Athey Wagon and
similar types with any and all attachments over 25 yds. and
up to and including 50 yds. struck); Rubber-tired
earth-moving equipment operator, operating with the tandem
push-pull system (multiple engine, up to and including 25
yds. struck)

GROUP 24: Rubber-tired earth-moving equipment operator,
operating equipment with the tandem push-pull system
(single engine, over 50 yds. struck); Rubber-tired
earth-moving equipment operator, operating equipment with
the tandem push-pull system (multiple engine, Euclid,
Caterpillar and similar, over 25 yds. and up to 50 yds.
struck)

GROUP 25: Concrete pump operator-truck mounted; Rubber-tired
earth-moving equipment operator, operating equipment with
the tandem push-pull system (multiple engine, Euclid,
Caterpillar and similar type, over 50 cu. yds. struck)



CRANES, PILEDRIVING AND HOISTING EQUIPMENT CLASSIFICATIONS

GROUP 1: Engineer oiler; Fork lift operator (includes loed,
lull or similar types)

GROUP 2: Truck crane oiler

GROUP 3: A-frame or winch truck operator; Ross carrier
operator (jobsite)

GROUP 4: Bridge-type unloader and turntable operator;
Helicopter hoist operator

GROUP 5: Hydraulic boom truck; Stinger crane (Austin-Western
or similar type); Tugger hoist operator (1 drum)

GROUP 6: Bridge crane operator; Cretor crane operator; Hoist
operator (Chicago boom and similar type); Lift mobile
operator; Lift slab machine operator (Vagtborg and similar
types); Material hoist and/or manlift operator; Polar
gantry crane operator; Self Climbing scaffold (or similar
type); Shovel, backhoe, dragline, clamshell operator (over
3/4 yd. and up to 5 cu. yds. mrc); Tugger hoist operator

GROUP 7: Pedestal crane operator; Shovel, backhoe, dragline,
clamshell operator (over 5 cu. yds. mrc); Tower crane
repair; Tugger hoist operator (3 drum)

GROUP 8: Crane operator (up to and including 25 ton
capacity); Crawler transporter operator; Derrick barge
operator (up to and including 25 ton capacity); Hoist
operator, stiff legs, Guy derrick or similar type (up to
and including 25 ton capacity); Shovel, backhoe, dragline,
clamshell operator (over 7 cu. yds., M.R.C.)

GROUP 9: Crane operator (over 25 tons and up to and including
50 tons mrc); Derrick barge operator (over 25 tons up to
and including 50 tons mrc); Highline cableway operator;
Hoist operator, stiff legs, Guy derrick or similar type
(over 25 tons up to and including 50 tons mrc); K-crane
operator; Polar crane operator; Self erecting tower crane
operator maximum lifting capacity ten tons

GROUP 10: Crane operator (over 50 tons and up to and
including 100 tons mrc); Derrick barge operator (over 50
tons up to and including 100 tons mrc); Hoist operator,
stiff legs, Guy derrick or similar type (over 50 tons up to
and including 100 tons mrc), Mobile tower crane operator
(over 50 tons, up to and including 100 tons M.R.C.); Tower
crane operator and tower gantry

GROUP 11: Crane operator (over 100 tons and up to and
including 200 tons mrc); Derrick barge operator (over 100
tons up to and including 200 tons mrc); Hoist operator,
stiff legs, Guy derrick or similar type (over 100 tons up
to and including 200 tons mrc); Mobile tower crane operator



(over 100 tons up to and including 200 tons mrc)

GROUP 12: Crane operator (over 200 tons up to and including
300 tons mrc); Derrick barge operator (over 200 tons up to
and including 300 tons mrc); Hoist operator, stiff legs,
Guy derrick or similar type (over 200 tons, up to and
including 300 tons mrc); Mobile tower crane operator (over
200 tons, up to and including 300 tons mrc)

GROUP 13: Crane operator (over 300 tons); Derrick barge
operator (over 300 tons); Helicopter pilot; Hoist operator,
stiff legs, Guy derrick or similar type (over 300 tons);
Mobile tower crane operator (over 300 tons)

TUNNEL CLASSIFICATIONS

GROUP 1: Skiploader (wheel type up to 3/4 yd. without
attachment)

GROUP 2: Power-driven jumbo form setter operator

GROUP 3: Dinkey locomotive or motorperson (up to and
including 10 tons)

GROUP 4: Bit sharpener; Equipment greaser (grease truck);
Slip form pump operator (power-driven hydraulic lifting
device for concrete forms); Tugger hoist operator (1 drum);
Tunnel locomotive operator (over 10 and up to and including
30 tons)

GROUP 5: Backhoe operator (up to and including 3/4 yd.);
Small Ford, Case or similar; Drill doctor; Grouting machine
operator; Heading shield operator; Heavy-duty repairperson;
Loader operator (Athey, Euclid, Sierra and similar types);
Mucking machine operator (1/4 yd., rubber-tired, rail or
track type); Pneumatic concrete placing machine operator
(Hackley-Presswell or similar type); Pneumatic heading
shield (tunnel); Pumpcrete gun operator; Tractor compressor
drill combination operator; Tugger hoist operator (2 drum);
Tunnel locomotive operator (over 30 tons)

GROUP 6: Heavy Duty Repairman

GROUP 7: Tunnel mole boring machine operator

ENGINEERS ZONES

$1.00 additional per hour for all of IMPERIAL County and the
portions of KERN, RIVERSIDE & SAN BERNARDINO Counties as
defined below:

That area within the following Boundary: Begin in San
Bernardino County, approximately 3 miles NE of the intersection
of I-15 and the California State line at that point which is
the NW corner of Section 1, T17N,m R14E, San Bernardino
Meridian. Continue W in a straight line to that point which is
the SW corner of the northwest quarter of Section 6, T27S,



R42E, Mt. Diablo Meridian. Continue North to the intersection
with the Inyo County Boundary at that point which is the NE
corner of the western half of the northern quarter of Section
6, T25S, R42E, MDM. Continue W along the Inyo and San
Bernardino County boundary until the intersection with Kern
County, as that point which is the SE corner of Section 34,
T24S, R40E, MDM. Continue W along the Inyo and Kern County
boundary until the intersection with Tulare County, at that
point which is the SW corner of the SE quarter of Section 32,
T24S, R37E, MDM. Continue W along the Kern and Tulare County
boundary, until that point which is the NW corner of T25S,
R32E, MDM. Continue S following R32E lines to the NW corner of
T31S, R32E, MDM. Continue W to the NW corner of T31S, R31E,
MDM. Continue S to the SW corner of T32S, R31E, MDM. Continue
W to SW corner of SE quarter of Section 34, T32S, R30E, MDM.
Continue S to SW corner of T11N, R17W, SBM. Continue E along
south boundary of T11N, SBM to SW corner of T11N, R7W, SBM.
Continue S to SW corner of T9N, R7W, SBM. Continue E along
south boundary of T9N, SBM to SW corner of T9N, R1E, SBM.
Continue S along west boundary of R1E, SMB to Riverside County
line at the SW corner of T1S, R1E, SBM. Continue E along south
boundary of T1s, SBM (Riverside County Line) to SW corner of
T1S, R10E, SBM. Continue S along west boundary of R10E, SBM to
Imperial County line at the SW corner of T8S, R10E, SBM.
Continue W along Imperial and Riverside county line to NW
corner of T9S, R9E, SBM. Continue S along the boundary between
Imperial and San Diego Counties, along the west edge of R9E,
SBM to the south boundary of Imperial County/California state
line. Follow the California state line west to Arizona state
line, then north to Nevada state line, then continuing NW back
to start at the point which is the NW corner of Section 1,
T17N, R14E, SBM

$1.00 additional per hour for portions of SAN LUIS OBISPO,
KERN, SANTA BARBARA & VENTURA as defined below:

That area within the following Boundary: Begin approximately 5
miles north of the community of Cholame, on the Monterey County
and San Luis Obispo County boundary at the NW corner of T25S,
R16E, Mt. Diablo Meridian. Continue south along the west side
of R16E to the SW corner of T30S, R16E, MDM. Continue E to SW
corner of T30S, R17E, MDM. Continue S to SW corner of T31S,
R17E, MDM. Continue E to SW corner of T31S, R18E, MDM.
Continue S along West side of R18E, MDM as it crosses into San
Bernardino Meridian numbering area and becomes R30W. Follow
the west side of R30W, SBM to the SW corner of T9N, R30W, SBM.
Continue E along the south edge of T9N, SBM to the Santa
Barbara County and Ventura County boundary at that point whch
is the SW corner of Section 34.T9N, R24W, SBM, continue S along
the Ventura County line to that point which is the SW corner of
the SE quarter of Section 32, T7N, R24W, SBM. Continue E
along the south edge of T7N, SBM to the SE corner to T7N, R21W,
SBM. Continue N along East side of R21W, SBM to Ventura County
and Kern County boundary at the NE corner of T8N, R21W.
Continue W along the Ventura County and Kern County boundary to
the SE corner of T9N, R21W. Continue North along the East edge
of R21W, SBM to the NE corner of T12N, R21W, SBM. Continue



West along the north edge of T12N, SBM to the SE corner of
T32S, R21E, MDM. [T12N SBM is a think strip between T11N SBM
and T32S MDM]. Continue North along the East side of R21E, MDM
to the Kings County and Kern County border at the NE corner of
T25S, R21E, MDM, continue West along the Kings County and Kern
County Boundary until the intersection of San Luis Obispo
County. Continue west along the Kings County and San Luis
Obispo County boundary until the intersection with Monterey
County. Continue West along the Monterey County and San Luis
Obispo County boundary to the beginning point at the NW corner
of T25S, R16E, MDM.

$2.00 additional per hour for INYO and MONO Counties and the
Northern portion of SAN BERNARDINO County as defined below:

That area within the following Boundary: Begin at the
intersection of the northern boundary of Mono County and the
California state line at the point which is the center of
Section 17, T10N, R22E, Mt. Diablo Meridian. Continue S then
SE along the entire western boundary of Mono County, until it
reaches Inyo County at the point which is the NE corner of the
Western half of the NW quarter of Section 2, T8S, R29E, MDM.
Continue SSE along the entire western boundary of Inyo County,
until the intersection with Kern County at the point which is
the SW corner of the SE 1/4 of Section 32, T24S, R37E, MDM.
Continue E along the Inyo and Kern County boundary until the
intersection with San Bernardino County at that point which is
the SE corner of section 34, T24S, R40E, MDM. Continue E along
the Inyo and San Bernardino County boundary until the point
which is the NE corner of the Western half of the NW quarter of
Section 6, T25S, R42E, MDM. Continue S to that point which is
the SW corner of the NW quarter of Section 6, T27S, R42E, MDM.
Continue E in a straight line to the California and Nevada
state border at the point which is the NW corner of Section 1,
T17N, R14E, San Bernardino Meridian. Then continue NW along
the state line to the starting point, which is the center of
Section 18, T10N, R22E, MDM.

REMAINING AREA NOT DEFINED ABOVE RECIEVES BASE RATE

----------------------------------------------------------------
ENGI0012-004 08/01/2015

Rates Fringes

OPERATOR: Power Equipment
(DREDGING)

(1) Leverman................$ 49.50 23.60
(2) Dredge dozer............$ 43.53 23.60
(3) Deckmate................$ 43.42 23.60
(4) Winch operator (stern
winch on dredge)............$ 42.87 23.60
(5) Fireman-Oiler,
Deckhand, Bargeman,
Leveehand...................$ 42.33 23.60



(6) Barge Mate..............$ 42.94 23.60
----------------------------------------------------------------
IRON0377-002 01/01/2017

Rates Fringes

Ironworkers:
Fence Erector...............$ 29.58 21.59
Ornamental, Reinforcing
and Structural..............$ 36.00 30.15

PREMIUM PAY:

$6.00 additional per hour at the following locations:

China Lake Naval Test Station, Chocolate Mountains Naval
Reserve-Niland,
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training
Center-Goldstone, San Clemente Island, San Nicholas Island,
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine
Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB

$4.00 additional per hour at the following locations:

Army Defense Language Institute - Monterey, Fallon Air Base,
Naval Post Graduate School - Monterey, Yermo Marine Corps
Logistics Center

$2.00 additional per hour at the following locations:

Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock

----------------------------------------------------------------
LABO0300-001 07/01/2017

Rates Fringes

Brick Tender.....................$ 31.36 17.82
----------------------------------------------------------------
LABO0300-003 07/03/2017

Rates Fringes

LABORER (TUNNEL)
GROUP 1.....................$ 39.04 18.24
GROUP 2.....................$ 39.36 18.24
GROUP 3.....................$ 39.82 18.24
GROUP 4.....................$ 40.51 18.24

LABORER
GROUP 1.....................$ 33.19 18.24
GROUP 2.....................$ 33.74 18.24
GROUP 3.....................$ 34.29 18.24
GROUP 4.....................$ 35.84 18.24
GROUP 5.....................$ 36.19 18.24

LABORER CLASSIFICATIONS



GROUP 1: Cleaning and handling of panel forms; Concrete
screeding for rough strike-off; Concrete, water curing;
Demolition laborer, the cleaning of brick if performed by a
worker performing any other phase of demolition work, and
the cleaning of lumber; Fire watcher, limber, brush loader,
piler and debris handler; Flag person; Gas, oil and/or
water pipeline laborer; Laborer, asphalt-rubber material
loader; Laborer, general or construction; Laborer, general
clean-up; Laborer, landscaping; Laborer, jetting; Laborer,
temporary water and air lines; Material hose operator
(walls, slabs, floors and decks); Plugging, filling of shee
bolt holes; Dry packing of concrete; Railroad maintenance,
repair track person and road beds; Streetcar and railroad
construction track laborers; Rigging and signaling; Scaler;
Slip form raiser; Tar and mortar; Tool crib or tool house
laborer; Traffic control by any method; Window cleaner;
Wire mesh pulling - all concrete pouring operations

GROUP 2: Asphalt shoveler; Cement dumper (on 1 yd. or larger
mixer and handling bulk cement); Cesspool digger and
installer; Chucktender; Chute handler, pouring concrete,
the handling of the chute from readymix trucks, such as
walls, slabs, decks, floors, foundation, footings, curbs,
gutters and sidewalks; Concrete curer, impervious membrane
and form oiler; Cutting torch operator (demolition); Fine
grader, highways and street paving, airport, runways and
similar type heavy construction; Gas, oil and/or water
pipeline wrapper - pot tender and form person; Guinea
chaser; Headerboard person - asphalt; Laborer, packing rod
steel and pans; Membrane vapor barrier installer; Power
broom sweeper (small); Riprap stonepaver, placing stone or
wet sacked concrete; Roto scraper and tiller; Sandblaster
(pot tender); Septic tank digger and installer(lead); Tank
scaler and cleaner; Tree climber, faller, chain saw
operator, Pittsburgh chipper and similar type brush
shredder; Underground laborer, including caisson bellower

GROUP 3: Buggymobile person; Concrete cutting torch; Concrete
pile cutter; Driller, jackhammer, 2-1/2 ft. drill steel or
longer; Dri-pak-it machine; Gas, oil and/or water pipeline
wrapper, 6-in. pipe and over, by any method, inside and
out; High scaler (including drilling of same); Hydro seeder
and similar type; Impact wrench multi-plate; Kettle person,
pot person and workers applying asphalt, lay-kold,
creosote, lime caustic and similar type materials
("applying" means applying, dipping, brushing or handling
of such materials for pipe wrapping and waterproofing);
Operator of pneumatic, gas, electric tools, vibrating
machine, pavement breaker, air blasting, come-alongs, and
similar mechanical tools not separately classified herein;
Pipelayer's backup person, coating, grouting, making of
joints, sealing, caulking, diapering and including rubber
gasket joints, pointing and any and all other services;
Rock slinger; Rotary scarifier or multiple head concrete
chipping scarifier; Steel headerboard and guideline setter;
Tamper, Barko, Wacker and similar type; Trenching machine,



hand-propelled

GROUP 4: Asphalt raker, lute person, ironer, asphalt dump
person, and asphalt spreader boxes (all types); Concrete
core cutter (walls, floors or ceilings), grinder or sander;
Concrete saw person, cutting walls or flat work, scoring
old or new concrete; Cribber, shorer, lagging, sheeting and
trench bracing, hand-guided lagging hammer; Head rock
slinger; Laborer, asphalt- rubber distributor boot person;
Laser beam in connection with laborers' work; Oversize
concrete vibrator operator, 70 lbs. and over; Pipelayer
performing all services in the laying and installation of
pipe from the point of receiving pipe in the ditch until
completion of operation, including any and all forms of
tubular material, whether pipe, metallic or non-metallic,
conduit and any other stationary type of tubular device
used for the conveying of any substance or element, whether
water, sewage, solid gas, air, or other product whatsoever
and without regard to the nature of material from which the
tubular material is fabricated; No-joint pipe and stripping
of same; Prefabricated manhole installer; Sandblaster
(nozzle person), water blasting, Porta Shot-Blast

GROUP 5: Blaster powder, all work of loading holes, placing
and blasting of all powder and explosives of whatever type,
regardless of method used for such loading and placing;
Driller: All power drills, excluding jackhammer, whether
core, diamond, wagon, track, multiple unit, and any and all
other types of mechanical drills without regard to the form
of motive power; Toxic waste removal

TUNNEL LABORER CLASSIFICATIONS

GROUP 1: Batch plant laborer; Changehouse person; Dump
person; Dump person (outside); Swamper (brake person and
switch person on tunnel work); Tunnel materials handling
person; Nipper; Pot tender, using mastic or other materials
(for example, but not by way of limitation, shotcrete, etc.)

GROUP 2: Chucktender, cabletender; Loading and unloading
agitator cars;; Vibrator person, jack hammer, pneumatic
tools (except driller); Bull gang mucker, track person;
Concrete crew, including rodder and spreader

GROUP 3: Blaster, driller, powder person; Chemical grout jet
person; Cherry picker person; Grout gun person; Grout mixer
person; Grout pump person; Jackleg miner; Jumbo person;
Kemper and other pneumatic concrete placer operator; Miner,
tunnel (hand or machine); Nozzle person; Operating of
troweling and/or grouting machines; Powder person (primer
house); Primer person; Sandblaster; Shotcrete person; Steel
form raiser and setter; Timber person, retimber person,
wood or steel; Tunnel Concrete finisher

GROUP 4: Diamond driller; Sandblaster; Shaft and raise work

----------------------------------------------------------------



LABO0300-005 01/01/2018

Rates Fringes

Asbestos Removal Laborer.........$ 33.19 17.78

SCOPE OF WORK: Includes site mobilization, initial site
cleanup, site preparation, removal of asbestos-containing
material and toxic waste, encapsulation, enclosure and
disposal of asbestos- containing materials and toxic waste
by hand or with equipment or machinery; scaffolding,
fabrication of temporary wooden barriers and assembly of
decontamination stations.

----------------------------------------------------------------
LABO0345-001 07/02/2017

Rates Fringes

LABORER (GUNITE)
GROUP 1.....................$ 41.08 17.39
GROUP 2.....................$ 40.13 17.39
GROUP 3.....................$ 36.59 17.39

FOOTNOTE: GUNITE PREMIUM PAY: Workers working from a
Bosn'n's Chair or suspended from a rope or cable shall
receive 40 cents per hour above the foregoing applicable
classification rates. Workers doing gunite and/or
shotcrete work in a tunnel shall receive 35 cents per hour
above the foregoing applicable classification rates, paid
on a portal-to-portal basis. Any work performed on, in or
above any smoke stack, silo, storage elevator or similar
type of structure, when such structure is in excess of
75'-0" above base level and which work must be performed in
whole or in part more than 75'-0" above base level, that
work performed above the 75'-0" level shall be compensated
for at 35 cents per hour above the applicable
classification wage rate.

GUNITE LABORER CLASSIFICATIONS

GROUP 1: Rodmen, Nozzlemen

GROUP 2: Gunmen

GROUP 3: Reboundmen

----------------------------------------------------------------
LABO1184-001 07/01/2017

Rates Fringes

Laborers: (HORIZONTAL
DIRECTIONAL DRILLING)

(1) Drilling Crew Laborer...$ 34.65 13.20
(2) Vehicle Operator/Hauler.$ 34.82 13.20
(3) Horizontal Directional



Drill Operator..............$ 36.67 13.20
(4) Electronic Tracking
Locator.....................$ 38.67 13.20

Laborers: (STRIPING/SLURRY
SEAL)

GROUP 1.....................$ 35.86 16.21
GROUP 2.....................$ 37.16 16.21
GROUP 3.....................$ 39.17 16.21
GROUP 4.....................$ 40.91 16.21

LABORERS - STRIPING CLASSIFICATIONS

GROUP 1: Protective coating, pavement sealing, including
repair and filling of cracks by any method on any surface
in parking lots, game courts and playgrounds; carstops;
operation of all related machinery and equipment; equipment
repair technician

GROUP 2: Traffic surface abrasive blaster; pot tender -
removal of all traffic lines and markings by any method
(sandblasting, waterblasting, grinding, etc.) and
preparation of surface for coatings. Traffic control
person: controlling and directing traffic through both
conventional and moving lane closures; operation of all
related machinery and equipment

GROUP 3: Traffic delineating device applicator: Layout and
application of pavement markers, delineating signs, rumble
and traffic bars, adhesives, guide markers, other traffic
delineating devices including traffic control. This
category includes all traffic related surface preparation
(sandblasting, waterblasting, grinding) as part of the
application process. Traffic protective delineating system
installer: removes, relocates, installs, permanently
affixed roadside and parking delineation barricades,
fencing, cable anchor, guard rail, reference signs,
monument markers; operation of all related machinery and
equipment; power broom sweeper

GROUP 4: Striper: layout and application of traffic stripes
and markings; hot thermo plastic; tape traffic stripes and
markings, including traffic control; operation of all
related machinery and equipment

----------------------------------------------------------------
LABO1414-001 08/02/2017

Rates Fringes

LABORER
PLASTER CLEAN-UP LABORER....$ 32.50 18.29
PLASTER TENDER..............$ 35.05 18.29

Work on a swing stage scaffold: $1.00 per hour additional.
----------------------------------------------------------------
PAIN0036-001 01/01/2018



Rates Fringes

Painters: (Including Lead
Abatement)

(1) Repaint (excludes San
Diego County)...............$ 27.59 14.14
(2) All Other Work..........$ 31.12 14.14

REPAINT of any previously painted structure. Exceptions:
work involving the aerospace industry, breweries,
commercial recreational facilities, hotels which operate
commercial establishments as part of hotel service, and
sports facilities.

----------------------------------------------------------------
PAIN0036-006 10/01/2017

Rates Fringes

DRYWALL FINISHER/TAPER
Antelope Valley North of
the following Boundary:
Kern County Line to Hwy.
#5, South on Hwy. #5 to
Hwy. N2, East on N2 to
Palmdale Blvd., to Hwy.
#14, South to Hwy. #18,
East to Hwy. #395...........$ 32.05 16.82
Remainder of Los Angeles
County......................$ 38.58 18.64

----------------------------------------------------------------
PAIN0036-015 06/01/2017

Rates Fringes

GLAZIER..........................$ 40.95 24.40

FOOTNOTE: Additional $1.25 per hour for work in a condor,
from the third (3rd) floor and up Additional $1.25 per
hour for work on the outside of the building from a swing
stage or any suspended contrivance, from the ground up

----------------------------------------------------------------
PAIN1247-002 01/01/2018

Rates Fringes

SOFT FLOOR LAYER.................$ 32.35 14.56
----------------------------------------------------------------
PLAS0200-009 08/02/2017

Rates Fringes

PLASTERER........................$ 41.26 14.46
----------------------------------------------------------------
PLAS0500-002 07/01/2016



Rates Fringes

CEMENT MASON/CONCRETE FINISHER...$ 33.30 23.33
----------------------------------------------------------------
PLUM0016-001 07/01/2017

Rates Fringes

PLUMBER/PIPEFITTER
Plumber and Pipefitter
All other work except
work on new additions and
remodeling of bars,
restaurant, stores and
commercial buildings not
to exceed 5,000 sq. ft.
of floor space and work
on strip malls, light
commercial, tenant
improvement and remodel
work.......................$ 49.28 21.61

Work ONLY on new additions
and remodeling of bars,
restaurant, stores and
commercial buildings not
to exceed 5,000 sq. ft. of
floor space.................$ 47.76 20.63
Work ONLY on strip malls,
light commercial, tenant
improvement and remodel
work........................$ 36.91 18.96

----------------------------------------------------------------
PLUM0078-001 07/01/2016

Rates Fringes

PLUMBER
Landscape/Irrigation Fitter.$ 44.16 25.19
Sewer & Storm Drain Work....$ 44.16 25.19

----------------------------------------------------------------
ROOF0036-002 08/01/2017

Rates Fringes

ROOFER...........................$ 37.07 16.17

FOOTNOTE: Pitch premium: Work on which employees are exposed
to pitch fumes or required to handle pitch, pitch base or
pitch impregnated products, or any material containing coal
tar pitch, the entire roofing crew shall receive $1.75 per
hour "pitch premium" pay.

----------------------------------------------------------------
SFCA0669-013 04/01/2017

DOES NOT INCLUDE THE CITY OF POMONA, CATALINA ISLAND, AND THAT
PART OF LOS ANGELES COUNTY WITHIN 25 MILES OF THE CITY LIMITS



OF LOS ANGELES:

Rates Fringes

SPRINKLER FITTER.................$ 39.07 15.84
----------------------------------------------------------------
SFCA0709-005 07/01/2015

THE CITY OF POMOMA, CATALINA ISLAND, AND THAT PART OF LOS
ANGELES COUNTY WITHIN 25 MILES OF THE CITY LIMITS OF LOS
ANGELES:

Rates Fringes

SPRINKLER FITTER (Fire)..........$ 42.93 24.04
----------------------------------------------------------------
SHEE0105-002 01/01/2018

LOS ANGELES (South of a straight line between gorman and Big
Pines including Catalina Island)

Rates Fringes

SHEET METAL WORKER
(1) Light Commercial: Work
on general sheet metal and
heating and AC up to 4000
sq ft.......................$ 25.67 10.42
(2) Modernization :
Excluding New Construction
- Under 5000 sq. ft. Does
not include modification,
upgrades, energy
management, or
conservation improvements
of central heating and AC
equpment....................$ 42.78 27.96

----------------------------------------------------------------
SHEE0105-003 01/01/2018

LOS ANGELES (South of a straight line drawn between Gorman and
Big Pines)and Catalina Island, INYO, KERN (Northeast part, East
of Hwy 395), MONO ORANGE, RIVERSIDE, AND SAN BERNARDINO COUNTIES

Rates Fringes

SHEET METAL WORKER
(1) Commercial - New
Construction and Remodel
work........................$ 42.78 27.96
(2) Industrial work
including air pollution
control systems, noise



abatement, hand rails,
guard rails, excluding
aritechtural sheet metal
work, excluding A-C,
heating, ventilating
systems for human comfort...$ 42.78 27.96

----------------------------------------------------------------
SHEE0105-004 01/01/2018

KERN (Excluding portion East of Hwy 395) & LOS ANGELES (North
of a straight line drawn between Gorman and Big Pines including
Cities of Lancaster and Palmdale) COUNTIES

Rates Fringes

SHEET METAL WORKER...............$ 32.38 26.99
----------------------------------------------------------------
TEAM0011-002 07/01/2017

Rates Fringes

TRUCK DRIVER
GROUP 1....................$ 29.59 27.74
GROUP 2....................$ 29.74 27.74
GROUP 3....................$ 29.87 27.74
GROUP 4....................$ 30.06 27.74
GROUP 5....................$ 30.09 27.74
GROUP 6....................$ 30.12 27.74
GROUP 7....................$ 30.37 27.74
GROUP 8....................$ 30.62 27.74
GROUP 9....................$ 30.82 27.74
GROUP 10....................$ 31.12 27.74
GROUP 11....................$ 31.62 27.74
GROUP 12....................$ 32.05 27.74

WORK ON ALL MILITARY BASES:
PREMIUM PAY: $3.00 per hour additional.

[29 palms Marine Base, Camp Roberts, China Lake, Edwards AFB,
El Centro Naval Facility, Fort Irwin, Marine Corps
Logistics Base at Nebo & Yermo, Mountain Warfare Training
Center, Bridgeport, Point Arguello, Point Conception,
Vandenberg AFB]

TRUCK DRIVERS CLASSIFICATIONS

GROUP 1: Truck driver

GROUP 2: Driver of vehicle or combination of vehicles - 2
axles; Traffic control pilot car excluding moving heavy
equipment permit load; Truck mounted broom

GROUP 3: Driver of vehicle or combination of vehicles - 3
axles; Boot person; Cement mason distribution truck; Fuel
truck driver; Water truck - 2 axle; Dump truck, less than



16 yds. water level; Erosion control driver

GROUP 4: Driver of transit mix truck, under 3 yds.; Dumpcrete
truck, less than 6-1/2 yds. water level

GROUP 5: Water truck, 3 or more axles; Truck greaser and tire
person ($0.50 additional for tire person); Pipeline and
utility working truck driver, including winch truck and
plastic fusion, limited to pipeline and utility work;
Slurry truck driver

GROUP 6: Transit mix truck, 3 yds. or more; Dumpcrete truck,
6-1/2 yds. water level and over; Vehicle or combination of
vehicles - 4 or more axles; Oil spreader truck; Dump truck,
16 yds. to 25 yds. water level

GROUP 7: A Frame, Swedish crane or similar; Forklift driver;
Ross carrier driver

GROUP 8: Dump truck, 25 yds. to 49 yds. water level; Truck
repair person; Water pull - single engine; Welder

GROUP 9: Truck repair person/welder; Low bed driver, 9 axles
or over

GROUP 10: Dump truck - 50 yds. or more water level; Water
pull - single engine with attachment

GROUP 11: Water pull - twin engine; Water pull - twin engine
with attachments; Winch truck driver - $1.25 additional
when operating winch or similar special attachments

GROUP 12: Boom Truck 17K and above

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO



is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.



Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

----------------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a position on

a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:



Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

END OF GENERAL DECISION
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	BIDDING AND CONTRACTUAL DOCUMENTS
	All work under this contract is based on actual customer installation requests.  Drop installs and work flow shall be coordinated and scheduled with the IT Department or its representatives.
	2-12.1 ITEM 1. BOND PREMIUMS – REIMBURSEMENTS (RECEIPTS REQUIRED) – The lump sum item shall reimburse direct purchase costs of the payment bond only.  Any additional overhead and profit shall be included with other bid items.  Receipts will be require...
	2-12.2 ITEMS 2 & 3. DIRECT BURY MICROCONDUIT – The unit price bid per lineal foot shall include all the work involved in the following:
	2-12.3 ITEM 4. INSTALL MICROCONDUIT IN EXISTING OCCUPIED CONDUIT – The unit price bid per lineal foot shall include all the work involved in the following:
	2-12.4 ITEM 5. INSTALL TAP BOX – The unit price bid per each shall include all the work involved in the following:
	2-12.5 ITEM 6 & 7. SIDEWALK OR DRIVEWAY BORE – The unit price bid per lineal foot shall include all the work involved in the following:
	2-12.6 ITEM 8. WALL PENETRATION FOR MICROCONDUIT – The unit price bid per each shall include all the work involved in the following:
	2-12.7 ITEM 9. FURNISH AND INSTALL SPLIT WYE – The unit price bid per each shall include all the work involved in the following:
	2-12.8 ITEM 10. INSTALL MICROFIBER IN MICROCONDUIT – The unit price bid per lineal foot shall include all the work involved in the following:
	2-12.9 ITEM 11. ADDITIONAL FIBER SPLICES OR TERMINATIONS (IF NECESSARY) – The unit price bid per each shall include all the work involved in the following:
	2-12.10 ITEM 12. POTHOLE REPAIR – INTERCEPT MICROCONDUIT – The unit price bid per each shall include all the work involved in the following:
	2-12.11 ITEM 13. ROD & ROPE EXISTING CONDUIT (IF NECESSARY) – The unit price bid per lineal foot shall include all the work involved in the following:
	2-12.12 ITEMS 14 & 15. AERIAL DROP PRE-INSTALLS AND ADDITIONAL SPANS – The unit price bid per each shall include all the work involved in the following:
	2-12.13 ITEMS 16. INSTALL MICROFIBER IN EXISTING OCCUPIED CONDUIT – The unit price bid per lineal foot shall include all the work involved in the following:
	2-12.15 ITEM 18. BEVERLY HILLS FIBER BRANDING ALLOWANCE – The unit price bid per allowance shall include all the work involved in the following:
	Type of Improvement
	3-10 Standard of Conduct – The contractor will adhere to the highest quality standards in relation to customer service and workmanship.  The contractor shall be responsible for maintaining satisfactory standards of employees' competency, conduct, cour...
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